

6/7/2005

Dates subject to change due to vendor software deliveries

NOAA's 2005
Scheduled CBS Production
System Downtime/Outages
(Production & Production DW)

Planned downtime & outages due to
CBS Software Promotions and
Hardware Upgrades

*(Does not include regular system maintenance
or unscheduled/unplanned system downtimes)*

Revised June 7 2005

6/7/2005

Dates subject to change due to vendor software deliveries

FY 2005 CFS Software Delivery Planned Promotions:

- 05-A: October Standard Maintenance Delivery (V2.8)
 - Delivery Date: 10/21/04
- 05-B: December Standard Maintenance Delivery (V2.9)
 - Delivery Date: 12/15/04
 - Expected Promotion: 5/7/05
- 05-C: CCR Enhancements for Phases I and II
 - Delivery Date: 12/21/04
 - Expected Promotion: 5/7/05
- 05-D: CCR-VMS API Changes to CFS (Phase I and II)
 - Delivery Date: 2/15/05
 - Expected Promotion: 5/7/05
- 05-E: February Standard Maintenance Delivery (V2.11)
 - Delivery Date: 2/15/05
 - Expected Promotion: 5/7/05
- 05-F: SF-224 Delivery & Related 224 ARs (V2.12)
 - Delivery Date: 3/2/05
 - Expected Promotion: 5/7/05
- 05-G: CSTARS Obligation & Requisition Interface (V2.13)
 - Delivery Date: 3/2/05
 - Expected Promotion: 6/11/05
- 05-H: Prior Year Adjustment Phase II (V2.14)
 - Delivery Date: 3/31/05
 - Expected Promotion: 7/21/05
- 05-I: April Standard Maintenance Delivery (V2.15)
 - Delivery Date: 4/15/05
 - Expected Promotion: 7/21/05
- 05-J: Reimbursable Module Enhancements Phase II (Maintenance Releases)
 - Delivery Date: See June and August Standard Maintenance Release Schedules
 - Expected Promotion: See June and August Standard Maintenance Release Schedules
- 05-K: Trial Enhancement Phase I (V2.16)
 - Delivery Date: TBD (Expected June 1 2005)
 - Expected Promotion: 7/21/05

6/7/2005

Dates subject to change due to vendor software deliveries

- 05-L: Budget Enhancement Phase I (V2.17)
 - Delivery Date: TBD (Expected June 1 2005)
 - Expected Promotion: 8/6/05
- 05-M: June Standard Maintenance Delivery (Version TBD)
 - Delivery Date: TBD (Expected June 15 2005)
 - Expected Promotion: 8/6/05
- 05-N: August Standard Maintenance Delivery (Version TBD)
 - Delivery Date: TBD (Expected August 15 2005)
 - Expected Promotion: 11/5/05
- 05-O: CCR Enhancements for Phase III (Version TBD)
 - Delivery Date: TBD (Expected September 2005)
 - Expected Promotion: 11/5/05

FUTURE DELIVERIES TBD:

- XX-X: Mass Reclassification (Version TBD)
 - Delivery Date: TBD (Expected October 2005)
 - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: CRS Performance Measures (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: CRS Priorities (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD

6/7/2005

Dates subject to change due to vendor software deliveries

NOTES:

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
 - Production **unavailable** to users

- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
 - Production Data Warehouse **unavailable** to users

- “**HW Upgrades**” = Hardware Upgrades
 - Production **and** Production Data Warehouse **unavailable** to users

January 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15 SW-Prod & SW-DW
16 SW-Prod & SW-DW	HDAY-17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

February 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	HDAY-21	22	23	24	25	26
27	28					

6/7/2005

Dates subject to change due to vendor software deliveries

March 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19 SW-Prod & SW-DW
20 SW-Prod & SW-DW	21	22	23	24	25	26
27	28	29	30	31		

April 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16 SW-DW
17 SW-DW	18	19	20	21	22	23
24	25	26	27	28	29	30

6/7/2005

Dates subject to change due to vendor software deliveries

May 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7 SW-Prod & SW-DW Code 05-B/C/D/E/F
Mother's Day-8 SW-Prod & SW-DW Code 05-B/C/D/E/F	9	10	11	12	13	14
15	16	17	18	19	20	21 SW-Prod & SW-DW Emergency DW Fix
22 SW-Prod & SW-DW Emergency DW Fix	23	24	25	26	27	28
29	HDAY-30	31				

June 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 SW-Prod & SW-DW
5 SW-Prod & SW-DW	6	7	8	9	10	11 SW-Prod & SW-DW Code 05-G
12 SW-Prod & SW-DW Code 05-G	13	14	15	16	17	18 System reserved for ITC; will be unavailable to users
Father's Day-19 System reserved for ITC; will be unavailable to users	20	21	22	23	24	25
26	27	28	29	30		

6/7/2005

Dates subject to change due to vendor software deliveries

July 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	HDAY-4	5	6	7	8	9 System reserved for ITC; will be available to users; NO SW promotions
10 System reserved for ITC; will be available to users; NO SW promotions	11	12	13	14 HW Upgrades @ 9:00 PM EST	15 HW Upgrades	16 HW Upgrades
17 HW Upgrades (through 6:00 AM EST Monday, July 18 2005)	18	19	20	21 SW-Prod & SW-DW @ 9:00 PM EST Code 05-H/I/J/K	22 SW-Prod & SW-DW Code 05-H/I/J/K	23 SW-DW Re-build Trial
24 SW-DW Re-build Trial	25 Tentative SW-DW Re-build Trial	26 Tentative SW-DW Re-build Trial	27	28	29	30 Tentative SW-DW @ 4:00 PM EST
31 Tentative SW-DW						

August NOTE:

After August SW Promotion of Code 05-L and 05-M, a FULL copy of production is needed for CBS Program Division testing purposes.

6/7/2005

Dates subject to change due to vendor software deliveries

August 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4 SW-Prod & SW-DW @ 9:00 PM EST Code 05- L/M	5 SW-Prod & SW-DW Code 05- L/M	6 SW-Prod & SW-DW Code 05-L/M
7 SW-Prod & SW-DW Code 05-L/M	8	9	10	11 <i>Tentative – Backup Weekend (If 8/4 is missed)</i> SW-Prod & SW-DW @ 9:00 PM EST Code 05- L/M	12 <i>Tentative – Backup Weekend (If 8/5 is missed)</i> SW-Prod & SW-DW Code 05- L/M	13 <i>Tentative – Backup Weekend (If 8/6 is missed)</i> SW-Prod & SW-DW Code 05-L/M
14 <i>Tentative – Backup Weekend (If 8/7 is missed)</i> SW-Prod & SW-DW Code 05-L/M	15	16	17	18 <i>Tentative – Emergency Weekend (If 8/4 & 8/11 is missed)</i> SW-Prod & SW-DW @ 9:00 PM EST Code 05- L/M & Emergency DW Code for YE	19 <i>Tentative – Emergency Weekend (If 8/5 & 8/12 is missed)</i> SW-Prod & SW-DW Code 05- L/M & Emergency DW Code for YE	20 <i>Tentative – Emergency Weekend</i> SW-Prod & SW-DW Code 05-L/M & Emergency DW Code for YE
21 <i>Tentative – Emergency Weekend</i> SW-Prod & SW-DW Code 05-L/M & Emergency DW Code for YE	22	23	24	25	26	27
28	29	30	31			

6/7/2005

Dates subject to change due to vendor software deliveries

September 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	HDAY-5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	HDAY-10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

October NOTE: An October weekend may be required for SW promotions of code, subject to software deliveries and DOC initiatives.

October NOTE:

Approximately October 22 2005, a FULL copy of production is needed for CBS Program Division testing purposes.

6/7/2005

Dates subject to change due to vendor software deliveries

November 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5 SW-Prod & SW-DW Code 05-N/O
6 SW-Prod & SW-DW Code 05-N/O	7	8	9	10	HDAY-11	12
13	14	15	16	17	18	19 TBD
20 TBD	21	22	23	HDAY-24	25	26
27	28	29	30			

December 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 TBD
11 TBD	12	13	14	15	16	17 TBD
18 TBD	19	20	21	22	23	24
25	HDAY-26	27	28	29	30	31