

8/3/2005

*Dates subject to change due to vendor software deliveries*

**NOAA's 2005**  
***Scheduled CBS Production***  
**System Downtime/Outages**  
**(Production & Production DW)**

***Planned downtime & outages due to***  
***CBS Software Promotions and***  
***Hardware Upgrades***

*(Does not include regular system maintenance  
or unscheduled/unplanned system downtimes)*

***Revised August 2 2005***

8/3/2005

*Dates subject to change due to vendor software deliveries*

## **FY 2005 CFS Software Delivery Planned Promotions:**

- 05-A: October Standard Maintenance Delivery (V2.8)
  - Delivery Date: 10/21/04
- 05-B: December Standard Maintenance Delivery (V2.9)
  - Delivery Date: 12/15/04
  - Expected Promotion: 5/7/05
- 05-C: CCR Enhancements for Phases I and II
  - Delivery Date: 12/21/04
  - Expected Promotion: 5/7/05
- 05-D: CCR-VMS API Changes to CFS (Phase I and II)
  - Delivery Date: 2/15/05
  - Expected Promotion: 5/7/05
- 05-E: February Standard Maintenance Delivery (V2.11)
  - Delivery Date: 2/15/05
  - Expected Promotion: 5/7/05
- 05-F: SF-224 Delivery & Related 224 ARs (V2.12)
  - Delivery Date: 3/2/05
  - Expected Promotion: 5/7/05
- 05-G: CSTARS Obligation & Requisition Interface (V2.13)
  - Delivery Date: 3/2/05
  - Expected Promotion: 6/11/05
- 05-H: Prior Year Adjustment Phase II (V2.14)
  - Delivery Date: 3/31/05
  - Expected Promotion: 7/21/05
- 05-I: April Standard Maintenance Delivery (V2.15)
  - Delivery Date: 4/15/05
  - Expected Promotion: 7/21/05
- 05-J: Reimbursable Module Enhancements Phase II (Maintenance Releases)
  - Delivery Date: See June and August Standard Maintenance Release Schedules
  - Expected Promotion: See June and August Standard Maintenance Release Schedules
- 05-K: Trial Enhancement Phase I (V2.16)
  - Delivery Date: TBD (Expected June 1 2005)
  - Expected Promotion: 7/21/05

8/3/2005

*Dates subject to change due to vendor software deliveries*

- 05-L: Budget Enhancement Phase I (V2.17)
  - Delivery Date: TBD (Expected June 1 2005)
  - Expected Promotion: 8/12/05
- 05-M: June Standard Maintenance Delivery (V2.19)
  - Delivery Date: TBD (Expected June 15 2005)
  - Expected Promotion: 8/6/05
- 05-N: August Standard Maintenance Delivery (Version TBD)
  - Delivery Date: TBD (Expected August 15 2005)
  - Expected Promotion: November 2005
- 05-O: CCR Enhancements for Phase III (Version TBD)
  - Delivery Date: TBD (Expected September 2005)
  - Expected Promotion: November 2005

### **FUTURE DELIVERIES TBD:**

- 06-A: INTERNAL NOAA “Commitment” Project (Version TBD)
  - Delivery Date: TBD (Expected early October 2005)
  - Expected Promotion: Prior to October 31 2005
- 06-B: October Standard Maintenance Delivery (Version TBD)
  - Delivery Date: TBD (Expected October 15 2005)
  - Expected Promotion: December 2005
- XX-X: Mass Reclassification (Version TBD)
  - Delivery Date: TBD (Expected December 1 2005)
  - Expected Promotion: TBD-December 2005
- XX-X: E-Travel (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: CRS Performance Measures (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: CRS Priorities (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)

8/3/2005

*Dates subject to change due to vendor software deliveries*

- Delivery Date: TBD
- Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD

8/3/2005

Dates subject to change due to vendor software deliveries

**NOTES:**

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
  - Production **unavailable** to users
  
- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
  - Production Data Warehouse **unavailable** to users
  
- “**HW Upgrades**” = Hardware Upgrades
  - Production **and** Production Data Warehouse **unavailable** to users

| January 2005 Schedule    |         |         |           |          |        |                          |
|--------------------------|---------|---------|-----------|----------|--------|--------------------------|
| Sunday                   | Monday  | Tuesday | Wednesday | Thursday | Friday | Saturday                 |
|                          |         |         |           |          | 31     | 1                        |
| 2                        | 3       | 4       | 5         | 6        | 7      | 8                        |
| 9                        | 10      | 11      | 12        | 13       | 14     | 15<br>SW-Prod &<br>SW-DW |
| 16<br>SW-Prod &<br>SW-DW | HDAY-17 | 18      | 19        | 20       | 21     | 22                       |
| 23                       | 24      | 25      | 26        | 27       | 28     | 29                       |
| 30                       | 31      |         |           |          |        |                          |

| February 2005 Schedule |         |         |           |          |        |          |
|------------------------|---------|---------|-----------|----------|--------|----------|
| Sunday                 | Monday  | Tuesday | Wednesday | Thursday | Friday | Saturday |
|                        |         | 1       | 2         | 3        | 4      | 5        |
| 6                      | 7       | 8       | 9         | 10       | 11     | 12       |
| 13                     | 14      | 15      | 16        | 17       | 18     | 19       |
| 20                     | HDAY-21 | 22      | 23        | 24       | 25     | 26       |
| 27                     | 28      |         |           |          |        |          |

8/3/2005

Dates subject to change due to vendor software deliveries

| March 2005 Schedule      |        |         |           |          |        |                          |
|--------------------------|--------|---------|-----------|----------|--------|--------------------------|
| Sunday                   | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday                 |
|                          |        | 1       | 2         | 3        | 4      | 5                        |
| 6                        | 7      | 8       | 9         | 10       | 11     | 12                       |
| 13                       | 14     | 15      | 16        | 17       | 18     | 19<br>SW-Prod &<br>SW-DW |
| 20<br>SW-Prod &<br>SW-DW | 21     | 22      | 23        | 24       | 25     | 26                       |
| 27                       | 28     | 29      | 30        | 31       |        |                          |

| April 2005 Schedule |        |         |           |          |        |             |
|---------------------|--------|---------|-----------|----------|--------|-------------|
| Sunday              | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday    |
|                     |        |         |           |          | 1      | 2           |
| 3                   | 4      | 5       | 6         | 7        | 8      | 9           |
| 10                  | 11     | 12      | 13        | 14       | 15     | 16<br>SW-DW |
| 17<br>SW-DW         | 18     | 19      | 20        | 21       | 22     | 23          |
| 24                  | 25     | 26      | 27        | 28       | 29     | 30          |

8/3/2005

Dates subject to change due to vendor software deliveries

| May 2005 Schedule   |         |         |           |          |        |  |
|---|---------|---------|-----------|----------|--------|--|
| Sunday  | Monday  | Tuesday | Wednesday | Thursday | Friday | Saturday                                     |
| 1   | 2       | 3       | 4         | 5        | 6      | 7<br>SW-Prod &<br>SW-DW<br>Code 05-B/C/D/E/F |
| Mother's Day-8<br>SW-Prod &<br>SW-DW<br>Code 05-B/C/D/E/F | 9       | 10      | 11        | 12       | 13     | 14   |
| 15  | 16      | 17      | 18        | 19       | 20     | 21<br>SW-Prod &<br>SW-DW<br>Emergency DW Fix |
| 22<br>SW-Prod &<br>SW-DW<br>Emergency DW Fix              | 23      | 24      | 25        | 26       | 27     | 28   |
| 29  | HDAY-30 | 31      |           |          |        |  |

| June 2005 Schedule  |        |         |           |          |        |   |
|---|--------|---------|-----------|----------|--------|---|
| Sunday  | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday  |
|   |        |         | 1         | 2        | 3      | 4<br>SW-Prod &<br>SW-DW   |
| 5<br>SW-Prod &<br>SW-DW   | 6      | 7       | 8         | 9        | 10     | 11<br>SW-Prod &<br>SW-DW<br>Code 05-G                             |
| 12<br>SW-Prod &<br>SW-DW<br>Code 05-G   | 13     | 14      | 15        | 16       | 17     | 18<br>System reserved for<br>ITC; will be<br>unavailable to users |
| Father's Day-19<br>System reserved<br>for ITC; will be<br>unavailable to<br>users | 20     | 21      | 22        | 23       | 24     | 25  |
| 26  | 27     | 28      | 29        | 30       |        |   |

8/3/2005

Dates subject to change due to vendor software deliveries

| July 2005 Schedule   |   |         |           |  |  |   |
|--|---|---------|-----------|--|--|---|
| Sunday   | Monday                                    | Tuesday | Wednesday | Thursday   | Friday                                   | Saturday  |
|  |   |         |           |  | 1  | 2   |
| 3  | HDAY-4                                    | 5       | 6         | 7  | 8  | 9<br>System reserved for ITC; will be <u>available</u> to users; NO SW promotions |
| 10<br>System reserved for ITC; will be <u>available</u> to users; NO SW promotions | 11  | 12      | 13        | 14<br>SW-Prod & SW-DW @ 9:00 PM EST<br>Code 05-H/I/J/K | 15<br>SW-Prod & SW-DW<br>Code 05-H/I/J/K | 16<br>SW-Prod & SW-DW<br>Snapshot & re-build<br>Trial                             |
| 17<br>SW-Prod & SW-DW<br>Snapshot & re-build<br>Trial                              | 18<br>System made available @ 6:00 AM EST | 19      | 20        | 21   | 22                                       | 23  |
| 24   | 25  | 26      | 27        | 28   | 29                                       | 30  |
| 31   |   |         |           |  |  |   |

8/3/2005

Dates subject to change due to vendor software deliveries

| August 2005 Schedule  |   |         |           |   |   |   |
|---|---|---------|-----------|---|---|---|
| Sunday  | Monday  | Tuesday | Wednesday | Thursday  | Friday  | Saturday  |
|   | 1   | 2       | 3         | 4   | 5   | 6<br><b>System unavailable to users – performance tuning</b>  |
| 7   | 8   | 9       | 10        | 11<br><i>Tentative – Backup Weekend (If 8/4 is missed)</i><br>SW-Prod & SW-DW @ 9:00 PM EST<br>Code 05-L/M  | 12<br><i>Tentative – Backup Weekend (If 8/5 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M  | 13<br><i>Tentative – Backup Weekend (If 8/6 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M  |
| 14<br><i>Tentative – Backup Weekend (If 8/7 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M  | 15<br><i>Tentative – Backup Weekend (If 8/8 is missed)</i><br>System made available @ 6:00 AM EST               | 16      | 17        | 18<br><i>Tentative – Emergency Weekend (If 8/4 &amp; 8/11 is missed)</i><br>SW-Prod & SW-DW @ 9:00 PM EST<br>Code 05-L/M & Emergency DW Code for YE | 19<br><i>Tentative – Emergency Weekend (If 8/5 &amp; 8/12 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M & Emergency DW Code for YE | 20<br><i>Tentative – Emergency Weekend (If 8/6 &amp; 8/13 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M & Emergency DW Code for YE |
| 21<br><i>Tentative – Emergency Weekend (If 8/7 &amp; 8/14 is missed)</i><br>SW-Prod & SW-DW<br>Code 05-L/M & Emergency DW Code for YE | 22<br><i>Tentative – Emergency Weekend (If 8/8 &amp; 8/15 is missed)</i><br>System made available @ 6:00 AM EST | 23      | 24        | 25  | 26  | 27  |
| 28  | 29  | 30      | 31        |   |   |   |

8/3/2005

Dates subject to change due to vendor software deliveries

| September 2005 Schedule |        |         |           |          |        |   |
|-------------------------|--------|---------|-----------|----------|--------|---|
| Sunday                  | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday  |
|                         |        |         |           | 1        | 2      | 3   |
| 4                       | HDAY-5 | 6       | 7         | 8        | 9      | 10  |
| 11                      | 12     | 13      | 14        | 15       | 16     | 17<br>System unavailable<br>from approx 1:00<br>AM until 12:00<br>NOON EST – Copy<br>production for Mass<br>Reclass |
| 18                      | 19     | 20      | 21        | 22       | 23     | 24  |
| 25                      | 26     | 27      | 28        | 29       | 30     |   |

**SEPTEMBER NOTE:**

*A FULL copy of production is needed the weekend of Saturday, September 17 2005 for CBS Program Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top Priority.*

| October 2005 Schedule |         |         |           |          |        |          |
|-----------------------|---------|---------|-----------|----------|--------|----------|
| Sunday                | Monday  | Tuesday | Wednesday | Thursday | Friday | Saturday |
|                       |         |         |           |          |        | 1        |
| 2                     | 3       | 4       | 5         | 6        | 7      | 8        |
| 9                     | HDAY-10 | 11      | 12        | 13       | 14     | 15       |
| 16                    | 17      | 18      | 19        | 20       | 21     | 22       |
| 23                    | 24      | 25      | 26        | 27       | 28     | 29       |
| 30                    | 31      |         |           |          |        |          |

**OCTOBER NOTE:**

*An October weekend may be required for SW promotions of code, subject to software deliveries and DOC and/or NOAA initiatives, such as Commitment Accounting (06-A).*

8/3/2005

Dates subject to change due to vendor software deliveries

| November 2005 Schedule  |   |         |           |   |  |   |
|---|---|---------|-----------|---|--|---|
| Sunday  | Monday  | Tuesday | Wednesday | Thursday                                | Friday   | Saturday  |
|   |   | 1       | 2         | 3<br>HW<br>Upgrades<br>@ 9:00 PM<br>EST | 4<br>HW<br>Upgrades  | 5<br>HW Upgrades  |
| 6<br>HW Upgrades  | 7<br>System made<br>available @<br>6:00 AM EST                      | 8       | 9         | 10                                      | HDAY-11<br>System<br>unavailable<br>from<br>approx<br>1:00 AM<br>until 12:00<br>NOON<br>EST –<br>Copy<br>production<br>for Mass<br>Reclass | 12<br><i>Tentative</i><br>SW-Prod &<br>SW-DW<br>Code 05-N/O; 06-B |
| 13<br><i>Tentative</i><br>SW-Prod &<br>SW-DW<br>Code 05-N/O; 06-B | 14<br><i>Tentative</i><br>System made<br>available @<br>6:00 AM EST | 15      | 16        | 17                                      | 18   | 19  |
| 20  | 21  | 22      | 23        | HDAY-24                                 | 25   | 26  |
| 27  | 28  | 29      | 30        |   |  |   |

**NOVEMBER NOTE:**

***A FULL copy of production is needed on Friday, November 11 2005 for CBS Program Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top Priority.***

8/3/2005

Dates subject to change due to vendor software deliveries

| December 2005 Schedule   |  |  |  |  |  |  |
|--|--|--|--|--|--|--|
| Sunday   | Monday   | Tuesday  | Wednesday  | Thursday   | Friday   | Saturday   |
|  |  |  |  | 1  | 2  | 3  |
| 4  | 5  | 6  | 7  | 8  | 9  | 10<br><i>Tentative<br/>SW-Prod &amp;<br/>SW-DW<br/>Code 05-N/O; 06-B</i> |
| 11<br><i>Tentative<br/>SW-Prod &amp;<br/>SW-DW<br/>Code 05-N/O; 06-B</i> | 12<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>&amp; SW-DW<br/>LOAD<br/>Mass<br/>Reclass</i> | 13<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>&amp; SW-DW<br/>LOAD<br/>Mass<br/>Reclass</i> | 14<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>&amp; SW-DW<br/>LOAD<br/>Mass<br/>Reclass</i> | 15<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>&amp; SW-DW<br/>LOAD<br/>Mass<br/>Reclass</i> | 16<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>&amp; SW-DW<br/>LOAD<br/>Mass<br/>Reclass</i> | 17<br><i>Tentative – 1 day<br/>SW-Prod<br/>PROCESS Mass<br/>Reclass</i>  |
| 18<br><i>Tentative – 1 day<br/>SW-Prod<br/>PROCESS Mass<br/>Reclass</i>  | 19<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>PROCESS<br/>Mass<br/>Reclass</i>              | 20<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>PROCESS<br/>Mass<br/>Reclass</i>              | 21<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>PROCESS<br/>Mass<br/>Reclass</i>              | 22<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>PROCESS<br/>Mass<br/>Reclass</i>              | 23<br><i>Tentative –<br/>1 day<br/>SW-Prod<br/>PROCESS<br/>Mass<br/>Reclass</i>              | 24   |
| 25   | HDAY-26  | 27   | 28   | 29   | 30   | 31   |

**DECEMBER NOTE #1:**

*Depending on the success of Mass Reclassification testing, the production environment may be placed in restricted access to promote code from December 10 2005 thru December 16 2005. Mass Reclassification project has been prioritized as Maureen Wylie's Top Priority.*

**DECEMBER NOTE #2:**

*Depending on the success of Mass Reclassification code promotion and preparation, the production environment may be placed in restricted access to process CBS documents through the Mass Reclassification program from December 17 2005 thru December 23 2005. Mass Reclassification project has been prioritized as Maureen Wylie's Top Priority.*