

1/9/2006

*Dates subject to change due to vendor software deliveries*

**NOAA's FY 2006 (15 month)  
*Scheduled* CBS Production  
System Downtime/Outages  
(Production & Production DW)**

***Planned downtime & outages due to  
CBS Software Promotions and  
Hardware Upgrades***

*(Does not include regular system maintenance  
or unscheduled/unplanned system downtimes)*

***Version 1***

***Revised January 9, 2006 – clm***

***Posted to SIB\_Publish January 9, 2006***

1/9/2006

*Dates subject to change due to vendor software deliveries*

### **FY 2005 CFS Software Delivery Planned Promotions:**

- 05-A: August Standard Maintenance Delivery (V2.20)
  - Delivery Date: 8/15/2005
  - Expected Promotion: December 10 2005

### **FY 2006 CFS Software Delivery Planned Promotions:**

- 06-A: October Standard Maintenance Delivery (V2.21)
  - Delivery Date: 10/18/2005
  - Expected Promotion: December 10 2005
- 06-B: EDA Business Area
  - Delivery Date: October 2005
  - Expected Promotion: November 19 2005
- 06-C: INTERNAL NOAA “Funds Reservation Accounting”
  - Delivery Date: November 23 2005
  - Expected Promotion: December 10 2005
- 06-D: Mass Reclassification Phase I (V2.22)
  - Delivery Date: December 1 2005
  - Expected Promotion: December 10 2005
- 06-E: NDW-AP-Trans Oracle Chaining Fix
  - Expected Processing: January 21 2006
- 06-F: December Standard Maintenance Delivery (V2.23)
  - Delivery Date: 12/15/2005
  - Expected Promotion: February 4 2006
- 06-G: CCR Enhancements for Phase III (Version TBD)
  - Delivery Date: TBD (Expected January 2006)
  - Expected Promotion: TBD
- 06-H: February Standard Maintenance Delivery (Version TBD)
  - Delivery Date: 2/15/2006
  - Expected Promotion: April 15 2006
- 06-J: April Standard Maintenance Delivery (Version TBD)
  - Delivery Date: 4/17/2006
  - Expected Promotion: May 20 2006
- 06-K: June Standard Maintenance Delivery (Version TBD)

1/9/2006

*Dates subject to change due to vendor software deliveries*

- Delivery Date: 6/15/2006
- Expected Promotion: July 15 2006
- 06-L: August Standard Maintenance Delivery (Version TBD)
  - Delivery Date: 8/15/2006
  - Expected Promotion: October 21 2006 or November 4 2006

### **FY 2006 CFS Software Implementations:**

- 06-CCR: CCR Implementation (Version TBD)
  - Expected Implementation / Promotion: TBD
- 06-CSTARS: CSTARS Implementation (Version TBD)
  - Expected Implementation / Promotion: TBD

### **FY 2007 & Future CFS Software Delivery Planned Promotions:**

- XX-X: CRS Performance Metrics (Version TBD)
  - Delivery Date: March 2006
  - Expected Promotion: TBD
- XX-X: Web Migration Implementation (Includes Fund Code) (Version TBD)
  - Delivery Date: March 2007
  - Expected Promotion: TBD
- XX-X: Financial Statement On-Top Adjustments (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Trial Phase II (Centralized Posting Only) (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Funds Control on Batch (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Mass Reclassification Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Cost Allocation (Version TBD)
  - Delivery Date: TBD

1/9/2006

*Dates subject to change due to vendor software deliveries*

- Expected Promotion: TBD
- XX-X: Budget Enhancement Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: CRS Priorities (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD

\*\*\*\*\*

**NOTES:**

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
  - Production **unavailable** to users
- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
  - Production Data Warehouse **unavailable** to users
- “**HW Upgrades**” = Hardware Upgrades
  - Production **and** Production Data Warehouse **unavailable** to users

1/9/2006

Dates subject to change due to vendor software deliveries

October 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	HDAY-10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3 HW Upgrades @ 9:00 PM EST (Includes full copy of production for CBS PD testing use)	4 HW Upgrades	5 HW Upgrades
6 HW Upgrades	7 System made available @ 6:00 AM EST	8	9	10	HDAY-11	12
13	14	15	16	17	18	19 SW-Prod & SW-DW Code 06-B
20 SW-Prod & SW-DW Code 06-B	21 System made available @ 6:00 AM EST	22	23	HDAY-24	25	26
27	28	29	30			

1/9/2006

Dates subject to change due to vendor software deliveries

December 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 SW-Prod & SW-DW (Mass Reclass) Code 05-A; 06-A/C/D
11 SW-Prod & SW-DW (Mass Reclass) Code 05-A; 06- A/C/D	12 SW-Prod & SW-DW (Mass Reclass) Code 05-A; 06-A/C/D	13 SW-Prod & SW-DW (Mass Reclass) Code 05-A; 06-A/C/D	14 SW-Prod & SW-DW (Mass Reclass) Code 05-A; 06-A/C/D	15	16	17
18 SW-Prod & SW DW (Run Mass Reclass)	19 SW-Prod & SW DW (Run Mass Reclass)	20 SW-Prod & SW DW (Run Mass Reclass)	21	22	23	24
25	HDAY-26	27	28	29	30	31

**DECEMBER NOTE:**

*Mass Reclassification testing has progressed as scheduled, and we will place the production environment in restricted access to promote Mass Reclassification code from December 10 2005 thru December 14 2005. Mass Reclassification project has been prioritized as one of Maureen Wylie's Top FY 2006 Priorities.*

January 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	HDAY-2	3	4	5	6	7
8	9	10	11	12	13	14
15	HDAY-16	17	18	19	20	21 SW-DW Code 06-E
22 SW-DW Code 06-E	23 System made available @ 6:00 AM EST	24	25	26	27	28 SW-Prod & SW-DW <u>unavailable</u> – copy of production; Time TBD
29	30	31				

1/9/2006

Dates subject to change due to vendor software deliveries

February 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 SW-Prod & SW-DW Code 06-F
5 SW-Prod & SW-DW Code 06-F	6 System made available @ 6:00 AM EST	7	8	9	10	11
12	13	14	15	16	17	18
19	HDAY-20	21	22	23	24	25 Tentative SW-Prod & SW-DW Code 06-TBD
26 Tentative SW-Prod & SW-DW Code 06-TBD	27 System made available @ 6:00 AM EST	28				

**February NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

1/9/2006

Dates subject to change due to vendor software deliveries

March 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD
5 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD	6 System made available @ 6:00 AM EST	7	8	9	10	11
12	13	14	15	16	17	18 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD
19 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD	20 System made available @ 6:00 AM EST	21	22	23	24	25
26	27	28	29	30	31	

**March NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

1/9/2006

Dates subject to change due to vendor software deliveries

April 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15 SW-Prod & SW-DW Code 06-H
16 SW-Prod & SW-DW Code 06-H	17 System made available @ 6:00 AM EST	18	19	20	21	22 SW-Prod & SW-DW <u>unavailable</u> – copy of production; Time TBD
23	24	25	26	27	28	29
30						

1/9/2006

Dates subject to change due to vendor software deliveries

May 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD
7 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD	8 System made available @ 6:00 AM EST	9	10	11	12	13
MOTHER'S DAY 14	15	16	17	18	19	20 SW-Prod & SW-DW Code 06-J
21 SW-Prod & SW-DW Code 06-J	22 System made available @ 6:00 AM EST	23	24	25	26	27
28	HDAY-29	30	31			

**May NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

1/9/2006

Dates subject to change due to vendor software deliveries

June 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD
11 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD	12 System made available @ 6:00 AM EST	13	14	15	16	17
FATHER'S DAY 18	19	20	21	22	23	24 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD
25 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD	26 System made available @ 6:00 AM EST	27	28	29	30	

**June NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

1/9/2006

Dates subject to change due to vendor software deliveries

July 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	HDAY-4	5	6	7	8
9	10	11	12	13	14	15 SW-Prod & SW-DW Code 06-K
16 SW-Prod & SW-DW Code 06-K	17 System made available @ 6:00 AM EST	18	19	20	21	22 Tentative SW-Prod & SW-DW Code 06-TBD
23 Tentative SW-Prod & SW-DW Code 06-TBD	24 System made available @ 6:00 AM EST	25	26	27	28	29
30	31					

**July NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

1/9/2006

Dates subject to change due to vendor software deliveries

August 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5 SW-Prod & SW-DW Code 06-TBD
6 SW-Prod & SW-DW Code 06-TBD	7 System made available @ 6:00 AM EST	8	9	10	11	12
13	14	15	16	17	18	19 Tentative SW-Prod & SW-DW Code 06-TBD
20 Tentative SW-Prod & SW-DW Code 06-TBD	21 System made available @ 6:00 AM EST	22	23	24	25	26 SW-Prod & SW-DW unavailable – copy of production; Time TBD
27	28	29	30	31		

**August NOTE:**

*It has not yet been determined if both weekends will be required for software promotions – more information to come.*

September 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	HDAY-4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

1/9/2006

Dates subject to change due to vendor software deliveries

October 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	HDAY-9	10	11	12	13	14
15	16	17	18	19	20	21 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD (L?)
22 <i>Tentative</i> SW-Prod & SW-DW Code 06-TBD (L?)	23	24	25	26	27	28
29	30	31				

November 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 SW-Prod & SW-DW Code 06-L
5 SW-Prod & SW-DW Code 06-L	6 System made available @ 6:00 AM EST	7	8	9	HDAY-10	11
12	13	14	15	16	17	18 SW-Prod & SW-DW <u>unavailable</u> – copy of production; Time TBD
19	20	21	22	HDAY-23	24	25
26	27	28	29	30		

1/9/2006

Dates subject to change due to vendor software deliveries

December 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9 SW-Prod & SW-DW Code 06-TBD
10 SW-Prod & SW-DW Code 06-TBD	11 System made available @ 6:00 AM EST	12	13	14	15	16
17	18	19	20	21	22	23
24	HDAY-25	26	27	28	29	30
31	HDAY-1	2	3	4	5	6