

3/6/2007

Dates subject to change due to vendor software deliveries

**NOAA's FY 2007 (15 month)
Scheduled CBS Production
System Downtime/Outages
(Production & Production DW)**

*Planned downtime & outages due to
CBS Software Promotions, Hardware
Upgrades & Regular System
Maintenance*

(Does not include unscheduled/unplanned system downtimes)

*Version 6
Revised March 6, 2007 – kdc*

3/6/2007

Dates subject to change due to vendor software deliveries

FY 2007 CFS Software Implementations:

- 06-CSTARS: CSTARS Implementation
 - Promotion & Setup Required: October 14/15 2006
 - Implementation: October 16 2006

FY 2007 CFS Software Delivery Planned Promotions:

- 07-A: Web Migration Implementation (Includes Fund Code) (Version TBD)
 - Delivery Date: June 2007
 - Expected Promotion: TBD
- 07-X: FTE Calculation to Over/Under Process (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- 07-X: Mass Reclassification Adjustment (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD

FY 2008 & Future CFS Software Delivery Planned Promotions:

- XX-X: Financial Statement On-Top Adjustments (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Trial Phase II (Centralized Posting Only) (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Funds Control on Batch (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Mass Reclassification Phase II (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Cost Allocation (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Budget Enhancement Phase II (Version TBD)
 - Delivery Date: TBD

3/6/2007

Dates subject to change due to vendor software deliveries

- Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD

NOTES:

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
 - Production **unavailable** to users
- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
 - Production Data Warehouse **unavailable** to users
- “**HW Upgrades**” = Hardware Upgrades
 - Production **and** Production Data Warehouse **unavailable** to users

3/6/2007

Dates subject to change due to vendor software deliveries

October 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	HDAY-9	10	11	12	13 SW-Prod & SW-DW Code 06-K; Code 06-CSTARS	14 SW-Prod & SW-DW Code 06-CSTARS
15 SW-Prod & SW-DW Code 06-CSTARS	16 System made available @ 6:00 AM EST	17	18	19	20	21 SW-Prod & SW-DW <u>unavailable</u> – copy of production; 11:59 PM Fri – 8:00 AM Sat
22	23	24	25	26	27 System Maint – unavailable @ 8:00 PM – 12:00 AM	28
29	30	31				

3/6/2007

Dates subject to change due to vendor software deliveries

November 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	HDAY-10 System Maint - unavailable @ 8:00 PM - 12:00 AM	11
12	13	14	15	16	17	18 SW-Prod & SW-DW Code 07-MISC1
19 SW-Prod & SW-DW Code 07-MISC1	20 System made available @ 6:00 AM EST	21	22	HDAY-23	24 System Maint - unavailable @ 8:00 PM - 12:00 AM	25
26	27	28	29	30		

3/6/2007

Dates subject to change due to vendor software deliveries

December 2006 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8 System Maint - unavailable @ 8:00 PM - 12:00 AM	9
10	11	12	13	14	15	16
17	18	19	20	21	22 System Maint - unavailable @ 8:00 PM - 12:00 AM	23
24	HDAY-25	26	27	28	29	30
31						

3/6/2007

Dates subject to change due to vendor software deliveries

January 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	HDAY-1	2	3	4	5	6
7	8	9	10	11	12	13
14	HDAY-15	16	17	18	19	20 SW-Prod & SW-DW Code 07-MISC2
21 SW-Prod & SW-DW Code 07-MISC2	22 System made available @ 6:00 AM EST	23	24	25	26 System Maint - unavailable @ 8:00 PM - 12:00 AM	27
28	29	30	31			

3/6/2007

Dates subject to change due to vendor software deliveries

February 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3 SW-Prod & SW-DW <u>unavailable</u> beginning 4pm ET – copy of production
4 SW-Prod & SW-DW <u>unavailable until</u> 6pm ET – copy of production	5	6	7	8	9 System Maint – unavailable @ 8:00 PM – 12:00 AM	10
11	12	13	14	15	16	17
18	HDAY-19	20	21	22	23 System Maint – unavailable @ 8:00 PM – 12:00 AM	24
25	26	27	28			

3/6/2007

Dates subject to change due to vendor software deliveries

March 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9 System Maint - unavailable @ 8:00 PM - 12:00 AM	10
11	12	13	14	15	16	17
18	19	20	21	22	23 System Maint - unavailable @ 8:00 PM - 12:00 AM	24 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
25 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	26 System made available @ 6:00 AM EST	27	28	29	30	31

3/6/2007

Dates subject to change due to vendor software deliveries

April 2007 Schedule							
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
	1	2	3	4	5	6 System Maint - unavailable @ 8:00 PM - 12:00 AM	7
	8	9	10	11	12	13	14
	15	16	17	18	19	20 System Maint - unavailable @ 8:00 PM - 12:00 AM	21 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
22 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	23 System made available @ 6:00 AM EST	24	25	26	27	28 SW-Prod & SW-DW <u>unavailable</u> beginning 4pm ET - copy of production - copy of production	
29 SW-Prod & SW-DW <u>unavailable until</u> 6pm ET - copy of production	30						

3/6/2007

Dates subject to change due to vendor software deliveries

May 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4 System Maint - unavailable @ 8:00 PM - 12:00 AM	5 Tentative SW-Prod & SW-DW Code 07-TBD
6 Tentative SW-Prod & SW-DW Code 07-TBD	7 System made available @ 6:00 AM EST	8	9	10	11	12
MOTHER'S DAY 13	14	15	16	17	18 System Maint - unavailable @ 8:00 PM - 12:00 AM	19 Tentative SW-Prod & SW-DW Code 07-TBD
20 Tentative SW-Prod & SW-DW Code 07-TBD	21 System made available @ 6:00 AM EST	22	23	24	25	26
27	HDAY-28	29	30	31		

May NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

3/6/2007

Dates subject to change due to vendor software deliveries

June 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 System Maint - unavailable @ 8:00 PM - 12:00 AM	2
3	4	5	6	7	8	9 Tentative SW-Prod & SW-DW Code 07-TBD
10 Tentative SW-Prod & SW-DW Code 07-TBD	11 System made available @ 6:00 AM EST	12	13	14	15 System Maint - unavailable @ 8:00 PM - 12:00 AM	16
FATHER'S DAY 17	18	19	20	21	22	23
24	25	26	27	28	29 System Maint - unavailable @ 8:00 PM - 12:00 AM	30

3/6/2007

Dates subject to change due to vendor software deliveries

July 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	HDAY-4	5	6	7
8	9	10	11	12	13 System Maint - unavailable @ 8:00 PM - 12:00 AM	14
15	16	17	18	19	20	21 Tentative SW-Prod & SW-DW Code 07-TBD
22 Tentative SW-Prod & SW-DW Code 07-TBD	23 System made available @ 6:00 AM EST	24	25	26	27 System Maint - unavailable @ 8:00 PM - 12:00 AM	28
29	30	31				

3/6/2007

Dates subject to change due to vendor software deliveries

August 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
5 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	6 System made available @ 6:00 AM EST	7	8	9	10 System Maint - unavailable @ 8:00 PM - 12:00 AM	11
12	13	14	15	16	17	18 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
19 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	20 System made available @ 6:00 AM EST	21	22	23	24 System Maint - unavailable @ 8:00 PM - 12:00 AM	25 SW-Prod & SW-DW <u>unavailable</u> <u>beginning 4pm ET</u> - copy of production
26 SW-Prod & SW-DW <u>unavailable until</u> <u>6pm ET</u> - copy of production	27	28	29	30	31	

August NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

3/6/2007

Dates subject to change due to vendor software deliveries

September 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	HDAY-3	4	5	6	7 System Maint - unavailable @ 8:00 PM - 12:00 AM	8
9	10	11	12	13	14	15
16	17	18	19	20	21 System Maint - unavailable @ 8:00 PM - 12:00 AM	22
23	24	25	26	27	28	29
30						

3/6/2007

Dates subject to change due to vendor software deliveries

October 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5 System Maint - unavailable @ 8:00 PM - 12:00 AM	6
7	HDAY-8	9	10	11	12	13
14	15	16	17	18	19 System Maint - unavailable @ 8:00 PM - 12:00 AM	20
21	22	23	24	25	26	27
28	29	30	31			

3/6/2007

Dates subject to change due to vendor software deliveries

November 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2 System Maint - unavailable @ 8:00 PM - 12:00 AM	3
4	5	6	7	8	9	10
11	HDAY-12	13	14	15	16 System Maint - unavailable @ 8:00 PM - 12:00 AM	17 Tentative SW-PROD & SW-DW Code 07-TBD
18 Tentative SW-PROD & SW-DW Code 07-TBD	19 System made available @ 6:00 AM EST	20	21	HDAY-22	23	24
25	26	27	28	29	30 System Maint - unavailable @ 8:00 PM - 12:00 AM	

3/6/2007

Dates subject to change due to vendor software deliveries

December 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
9 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	10 System made available @ 6:00 AM EST	11	12	13	14 System Maint – unavailable @ 8:00 PM – 12:00 AM	15 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD
16 <i>Tentative</i> SW-Prod & SW-DW Code 07-TBD	17 System made available @ 6:00 AM EST	18	19	20	21	22
23	24	HDAY-25	26	27	28 System Maint – unavailable @ 8:00 PM – 12:00 AM	29
30	31	HDAY-JAN 1, 2008				

December NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.