

10/30/2007

Dates subject to change due to vendor software deliveries

**NOAA's FY 2008 (15 month)
Scheduled CBS Production
System Downtime/Outages
(Production & Production DW)**

***Planned downtime & outages due to
CBS Software Promotions, Hardware
Upgrades & Regular System
Maintenance***

(Does not include unscheduled/unplanned system downtimes)

Version 2

Revised October 29, 2007 – kdc

Posted to SIB_Publish October 29, 2007

10/30/2007

Dates subject to change due to vendor software deliveries

FY 2008 CFS Software Implementations:

- 08-WM: Web Migration Implementation (Includes Fund Code) (Version TBD)
 - Delivery Date: June 15 2007
 - Expected Promotion: March 2008

FY 2008 CFS Software Delivery Planned Promotions:

- 08-SPEC1: Year-End Maintenance
 - Delivery Date: September 25, 2007
 - Expected Promotion: October 20, 2007
- 08-MISC1: Miscellaneous CFS and DW Code
 - Delivery Date: Various Deliveries
 - Expected Promotion: November 17, 2007
- 08-CCR1: CCR Service Pack 34 (Version TBD)
 - Delivery Date: September 5, 2007
 - Expected Promotion: December 15, 2007
- 08-MISC2: Miscellaneous CFS and DW Code
 - Delivery Date: TBD
 - Expected Promotion: TBD
- 08-XXX:
 - Delivery Date: TBD
 - Expected Promotion: TBD

FY 2008 DOC-CSC CFS Software Delivery Planned Promotions:

(These promotions are Department-Wide promotion and are set by DOC-CSC.)

- 08-XXX:
 - Delivery Date: TBD
 - Expected Promotion: TBD

FY 2009 & Future CFS Software Delivery Planned Promotions:

- XX-X: Financial Statement On-Top Adjustments (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Trial Phase II (Centralized Posting Only) (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Funds Control on Batch (Version TBD)

10/30/2007

Dates subject to change due to vendor software deliveries

- Delivery Date: TBD
- Expected Promotion: TBD
- XX-X: Mass Reclassification Phase II (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Cost Allocation (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Budget Enhancement Phase II (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD

NOTES:

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
 - Production **unavailable** to users
- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
 - Production Data Warehouse **unavailable** to users
- “**HW Upgrades**” = Hardware Upgrades
 - Production **and** Production Data Warehouse **unavailable** to users
- “**DOC/SW-Prod**” = Software Promotions & Software Upgrades for Production that are handled by the DOC-CSC and require coordination between bureaus
 - Unless otherwise noted, only the CSTARS, C.Request, C.Buy, and ORSI systems will be **unavailable** to users

10/30/2007

Dates subject to change due to vendor software deliveries

- **“SW-Process”** = System processes that are run in Production and/or Production Data Warehouse
 - Production **and/or** Production Data Warehouse **unavailable** to users. Users will be notified as to which system will be affected

10/30/2007

Dates subject to change due to vendor software deliveries

October 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5 System Maint - unavailable @ 8:00 PM - 12:00 AM	6
7	HDAY-8	9	10	11	12	13
14	15	16	17	18	19 System Maint - unavailable @ 8:00 PM - 12:00 AM	20 SW-Prod & SW-DW Code 08-SPEC
21 SW-Prod & SW-DW Code 08-SPEC	22	23	24	25	26	27 SW-Prod & SW-DW <u>unavailable</u> - copy of production; Time TBD
28	29	30	31			

10/30/2007

Dates subject to change due to vendor software deliveries

November 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2 System Maint - unavailable @ 8:00 PM - 12:00 AM	3
4	5	6	7	8	9	10
11	HDAY-12	13	14	15	16 System Maint - unavailable @ 8:00 PM - 12:00 AM	17 SW-Prod & SW-DW Code 08-MISC1
18 SW-Prod & SW-DW Code 08-MISC1	19 System made available @ 6:00 AM EST	20	21	HDAY-22	23	24
25	26	27	28	29	30 System Maint - unavailable @ 8:00 PM - 12:00 AM	

10/30/2007

Dates subject to change due to vendor software deliveries

December 2007 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14 System Maint - unavailable @ 8:00 PM - 12:00 AM	15 SW-Prod & SW-DW Code 08-CCR1
16 SW-Prod & SW-DW Code 08-CCR1	17	18	19	20	21	22
23	24	HDAY-25	26	27	28 System Maint - unavailable @ 8:00 PM - 12:00 AM	29
30	31					

December NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

10/30/2007

Dates subject to change due to vendor software deliveries

January 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		HDAY-1	2	3	4	5
6	7	8	9	10	11 System Maint - unavailable @ 8:00 PM - 12:00 AM	12 Tentative SW-Prod & SW-DW Code 08-TBD
13 Tentative SW-Prod & SW-DW Code 08-TBD	14 System made available @ 6:00 AM EST	15	16	17	18	19
20	HDAY-21	22	23	24	25 System Maint - unavailable @ 8:00 PM - 12:00 AM	26
27	28	29	30	31		

10/30/2007

Dates subject to change due to vendor software deliveries

February 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8 System Maint - unavailable @ 8:00 PM - 12:00 AM	9 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
10 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	11 System made available @ 6:00 AM EST	12	13	14	15	16
17	HDAY-18	19	20	21	22 System Maint - unavailable @ 8:00 PM - 12:00 AM	23
24	25	26	27	28	29	

10/30/2007

Dates subject to change due to vendor software deliveries

March 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7 System Maint – unavailable @ 8:00 PM – 12:00 AM	8 Tentative SW-Prod & SW-DW Code 08-TBD
9 Tentative SW-Prod & SW-DW Code 08-TBD	10 System made available @ 6:00 AM EST	11	12	13	14	15 Tentative SW-Prod & SW-DW Code 08-TBD
16 Tentative SW-Prod & SW-DW Code 08-TBD	17 System made available @ 6:00 AM EST	18	19	20	21 System Maint – unavailable @ 8:00 PM – 12:00 AM	22
23	24	25	26	27	28	29
30	31					

March NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

10/30/2007

Dates subject to change due to vendor software deliveries

April 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4 System Maint - unavailable @ 8:00 PM - 12:00 AM	5
6	7	8	9	10	11	12
13	14	15	16	17	18 System Maint - unavailable @ 8:00 PM - 12:00 AM	19 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
20 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	21 System made available @ 6:00 AM EST	22	23	24	25	26 SW-Prod & SW-DW <u>unavailable</u> - copy of production; Time TBD
27	28	29	30			

10/30/2007

Dates subject to change due to vendor software deliveries

May 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2 System Maint - unavailable @ 8:00 PM - 12:00 AM	3
4	5 System made available @ 6:00 AM EST	6	7	8	9	10
MOTHER'S DAY 11	12	13	14	15	16 System Maint - unavailable @ 8:00 PM - 12:00 AM	17 Tentative SW-Prod & SW-DW Code 08-TBD
18 Tentative SW-Prod & SW-DW Code 08-TBD	19 System made available @ 6:00 AM EST	20	21	22	23	24
25	HDAY-26	27	28	29	30 System Maint - unavailable @ 8:00 PM - 12:00 AM	31

May NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

10/30/2007

Dates subject to change due to vendor software deliveries

June 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
8 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	9 System made available @ 6:00 AM EST	10	11	12	13 System Maint - unavailable @ 8:00 PM - 12:00 AM	14
FATHER'S DAY 15	16	17	18	19	20	21
22	23	24	25	26	27 System Maint - unavailable @ 8:00 PM - 12:00 AM	28
29	30					

10/30/2007

Dates subject to change due to vendor software deliveries

July 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	HDAY-4	5
6	7	8	9	10	11 System Maint – unavailable @ 8:00 PM – 12:00 AM	12
13	14	15	16	17	18	19 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
20 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	21 System made available @ 6:00 AM EST	22	23	24	25 System Maint – unavailable @ 8:00 PM – 12:00 AM	26
27	28	29	30	31		

10/30/2007

Dates subject to change due to vendor software deliveries

August 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 System made available @ 6:00 AM EST	5	6	7	8 System Maint – unavailable @ 8:00 PM – 12:00 AM	9 Tentative SW-Prod & SW-DW Code 08-TBD
10 Tentative SW-Prod & SW-DW Code 08-TBD	11	12	13	14	15	16 Tentative SW-Prod & SW-DW Code 08-TBD
17 Tentative SW-Prod & SW-DW Code 08-TBD	18 System made available @ 6:00 AM EST	19	20	21	22 System Maint – unavailable @ 8:00 PM – 12:00 AM	23
24	25	26	27	28	29	30
31						

August NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.

10/30/2007

Dates subject to change due to vendor software deliveries

September 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	HDAY-1	2	3	4	5 System Maint - unavailable @ 8:00 PM - 12:00 AM	6
7	8	9	10	11	12	13
14	15	16	17	18	19 System Maint - unavailable @ 8:00 PM - 12:00 AM	20
21	22	23	24	25	26	27
28	29	30				

10/30/2007

Dates subject to change due to vendor software deliveries

October 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3 System Maint - unavailable @ 8:00 PM - 12:00 AM	4
5	6	7	8	9	10	11
12	HDAY-13	14	15	16	17 System Maint - unavailable @ 8:00 PM - 12:00 AM	18
19	20	21	22	23	24	25
26	27	28	29	30	31 System Maint - unavailable @ 8:00 PM - 12:00 AM	

10/30/2007

Dates subject to change due to vendor software deliveries

November 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	HDAY-11	12	13	14 System Maint - unavailable @ 8:00 PM - 12:00 AM	15 Tentative SW-Prod & SW-DW Code 08-TBD
16 Tentative SW-Prod & SW-DW Code 08-TBD	17 System made available @ 6:00 AM EST	18	19	20	21	22
23	24	25	26	HDAY-27	28 System Maint - unavailable @ 8:00 PM - 12:00 AM	29
30						

10/30/2007

Dates subject to change due to vendor software deliveries

December 2008 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
7 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	8 System made available @ 6:00 AM EST	9	10	11	12 System Maint – unavailable @ 8:00 PM – 12:00 AM	13 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD
14 <i>Tentative</i> SW-Prod & SW-DW Code 08-TBD	15 System made available @ 6:00 AM EST	16	17	18	19	20
21	22	23	24	HDAY-25	26 System Maint – unavailable @ 8:00 PM – 12:00 AM	27
28	29	30	31	HDAY-JAN 1, 2009		

December NOTE:

It has not yet been determined if both weekends will be required for software promotions – more information to come.