NOAA's FY 2006 (15 month) *Scheduled* CBS Production System Downtime/Outages

(Production & Production DW)

Planned downtime & outages due to CBS Software Promotions and Hardware Upgrades

(Does not include regular system maintenance or unscheduled/unplanned system downtimes)

Version 6
Revised February 27, 2006 – kc

FY 2005 CFS Software Delivery Planned Promotions:

- 05-A: August Standard Maintenance Delivery (V2.20)
    - Delivery Date: 8/15/2005
    - Expected Promotion: December 10 2005

FY 2006 CFS Software Delivery Planned Promotions:

- 06-A: October Standard Maintenance Delivery (V2.21)
    - Delivery Date: 10/18/2005
    - Expected Promotion: December 10 2005
- 06-B: EDA Business Area
    - Delivery Date: October 2005
    - Expected Promotion: November 19 2005
- 06-C: INTERNAL NOAA "Funds Reservation Accounting"
    - Delivery Date: November 23 2005
    - Expected Promotion: December 10 2005
- 06-D: Mass Reclassification Phase I (V2.22)
    - Delivery Date: December 1 2005
    - Expected Promotion: December 10 2005
- 06-E: NDW-AP-Trans Oracle Chaining Fix
    - Expected Processing: January 21 2006
- 06-F: December Standard Maintenance Delivery (V2.23)
    - Delivery Date: 12/15/2005
    - Expected Promotion: February 25 2006
- 06-G: CCR Enhancements for Phase III (Version TBD)
    - Delivery Date: TBD (Expected January 2006)
    - Expected Promotion: TBD
- 06-H: February Standard Maintenance Delivery (V2.24)
    - Delivery Date: 2/15/2006
    - Expected Promotion: April 15 2006
- 06-J: April Standard Maintenance Delivery (Version TBD)
    - Delivery Date: 4/17/2006
    - Expected Promotion: May 20 2006
- 06-K: June Standard Maintenance Delivery (Version TBD)

  - Delivery Date: 6/15/2006
  - Expected Promotion: July 15 2006
- 06-L: August Standard Maintenance Delivery (Version TBD)
  - Delivery Date: 8/15/2006
  - Expected Promotion: October 21 2006 or November 4 2006

FY 2006 CFS Software Implementations:

- 06-CCR: CCR Implementation (Version TBD)
  - Expected Implementation / Promotion: TBD
- 06-CSTARS: CSTARS Implementation (Version TBD)
  - Expected Implementation / Promotion: TBD

FY 2007 & Future CFS Software Delivery Planned Promotions:

- XX-X: CRS Performance Metrics (Version TBD)
  - Delivery Date: March 2006
  - Expected Promotion: TBD
- XX-X: Web Migration Implementation (Includes Fund Code) (Version TBD)
  - Delivery Date: March 2007
  - Expected Promotion: TBD
- XX-X: Financial Statement On-Top Adjustments (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Trial Phase II (Centralized Posting Only) (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Funds Control on Batch (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Mass Reclassification Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Cost Allocation (Version TBD)
  - Delivery Date: TBD

  - Expected Promotion: TBD
- XX-X: Budget Enhancement Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: CRS Priorities (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD

****

NOTES:

- "**SW-Prod**" = Software Promotions & Software Upgrades for Production
  - Production **unavailable** to users

- "**SW-DW**" = Software Promotions & Software Upgrades for Production Data Warehouse
  - Production Data Warehouse **unavailable** to users

- "**HW Upgrades**" = Hardware Upgrades
  - Production **and** Production Data Warehouse **unavailable** to users

October 2005 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	HDAY-10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November 2005 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3 **HW Upgrades @ 9:00 PM EST (Includes full copy of production for CBS PD testing use)**	4 **HW Upgrades**	5 **HW Upgrades**
6 **HW Upgrades**	7 **System made available @ 6:00 AM EST**	8	9	10	HDAY-11	12
13	14	15	16	17	18	19 **SW-Prod & SW-DW** Code 06-B
20 **SW-Prod & SW-DW** Code 06-B	21 **System made available @ 6:00 AM EST**	22	23	HDAY-24	25	26
27	28	29	30			

Dates subject to change due to vendor software deliveries

December 2005 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 **SW-Prod & SW-DW (Mass Reclass)** Code 05-A; 06-A/C/D
11 **SW-Prod & SW-DW (Mass Reclass)** Code 05-A; 06-A/C/D	12 **SW-Prod & SW-DW (Mass Reclass)** Code 05-A; 06-A/C/D	13 **SW-Prod & SW-DW (Mass Reclass)** Code 05-A; 06-A/C/D	14 **SW-Prod & SW-DW (Mass Reclass)** Code 05-A; 06-A/C/D	15	16	17
18 **SW-Prod & SW DW (Run Mass Reclass)**	19 **SW-Prod & SW DW (Run Mass Reclass)**	20 **SW-Prod & SW DW (Run Mass Reclass)**	21	22	23	24
25	HDAY-26	27	28	29	30	31

DECEMBER NOTE:

Mass Reclassification testing has progressed as scheduled, and we will place the production environment in restricted access to promote Mass Reclassification code from December 10 thru December 14 2005. Mass Reclassification project was prioritized as one of NOAA's Top FY 2006 Priorities.

January 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	HDAY-2	3	4	5	6	7
8	9	10	11	12	13	14 **SW-Prod & SW-DW unavailable – copy of production THRU 8:00 AM**
15	HDAY-16	17	18	19	20	21 **SW-DW** Code 06-E
22 **SW-DW** Code 06-E	23 **System made available @ 6:00 AM EST**	24	25	26	27	28
29	30	31				

February 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	HDAY-20	21	22	23	24	25 **SW-Prod & SW-DW** Code 06-F
26 **SW-Prod & SW-DW** Code 06-F	27 **System made available @ 6:00 AM EST**	28				

March 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18 **SW-Prod &** **SW-DW** Code 06-TBD
19 **SW-Prod &** **SW-DW** Code 06-TBD	20 **System made available @ 6:00 AM EST**	21	22	23	24	25
26	27	28	29	30	31	

April 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15 ***Tentative*** **SW-Prod & SW-DW** Code 06-H
16 ***Tentative*** **SW-Prod & SW-DW** Code 06-H	17 **System made available @ 6:00 AM EST**	18	19	20	21	22 **SW-Prod & SW-DW** **unavailable – copy of production; Time TBD**
23	24	25	26	27	28	29
30						

May 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD
7 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD	8 **System made available @ 6:00 AM EST**	9	10	11	12	13
MOTHER'S DAY 14	15	16	17	18	19	20 **SW-Prod &** **SW-DW** Code 06-J
21 **SW-Prod &** **SW-DW** Code 06-J	22 **System made available @ 6:00 AM EST**	23	24	25	26	27
28	HDAY-29	30	31			

May NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

June 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD
11 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD	12 **System made available @ 6:00 AM EST**	13	14	15	16	17
FATHER'S DAY 18	19	20	21	22	23	24 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD
25 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD	26 **System made available @ 6:00 AM EST**	27	28	29	30	

June NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

July 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	HDAY-4	5	6	7	8
9	10	11	12	13	14	15 **SW-Prod & SW-DW** Code 06-K
16 **SW-Prod & SW-DW** Code 06-K	17 **System made available @ 6:00 AM EST**	18	19	20	21	22 ***Tentative*** **SW-Prod & SW-DW** Code 06-TBD
23 ***Tentative*** **SW-Prod & SW-DW** Code 06-TBD	24 **System made available @ 6:00 AM EST**	25	26	27	28	29
30	31					

July NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

August 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5 **SW-Prod & SW-DW** Code 06-TBD
6 **SW-Prod & SW-DW** Code 06-TBD	7 **System made available @ 6:00 AM EST**	8	9	10	11	12
13	14	15	16	17	18	19 ***Tentative*** **SW-Prod & SW-DW** Code 06-TBD
20 ***Tentative*** **SW-Prod & SW-DW** Code 06-TBD	21 **System made available @ 6:00 AM EST**	22	23	24	25	26 **SW-Prod & SW-DW** **unavailable – copy of production; Time TBD**
27	28	29	30	31		

August NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

September 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	HDAY-4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

October 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	HDAY-9	10	11	12	13	14
15	16	17	18	19	20	21 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD (L?)
22 ***Tentative*** **SW-Prod &** **SW-DW** Code 06-TBD (L?)	23	24	25	26	27	28
29	30	31				

November 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 **SW-Prod &** **SW-DW** Code 06-L
5 **SW-Prod &** **SW-DW** Code 06-L	6 **System made available @ 6:00 AM EST**	7	8	9	HDAY-10	11
12	13	14	15	16	17	18 **SW-Prod &** **SW-DW** **unavailable – copy of production; Time TBD**
19	20	21	22	HDAY-23	24	25
26	27	28	29	30		

December 2006 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9 **SW-Prod &** **SW-DW** Code 06-TBD
10 **SW-Prod &** **SW-DW** Code 06-TBD	11 **System made available @ 6:00 AM EST**	12	13	14	15	16
17	18	19	20	21	22	23
24	HDAY-25	26	27	28	29	30
31	HDAY-1	2	3	4	5	6