NOAA's FY 2008 (15 month) *Scheduled* CBS Production System Downtime/Outages

(Production & Production DW)

Planned downtime & outages due to CBS Software Promotions, Hardware Upgrades & Regular System Maintenance

(Does not include unscheduled/unplanned system downtimes)

Version 5
Revised January 11, 2008 – kdc
Posted to SIB_Publish January 11, 2008

Dates subject to change due to vendor software deliveries

FY 2008 CFS Software Implementations:

- 08-WM: Web Migration Implementation (Includes Fund Code) (Version TBD)
    - Delivery Date: June 15 2007
    - Expected Promotion: March 2008

FY 2008 CFS Software Delivery Planned Promotions:

- 08-SPEC1: Year-End Maintenance
    - Delivery Date: September 25, 2007
    - Expected Promotion: October 20, 2007
- 08-MISC1: Miscellaneous CFS and DW Code
    - Delivery Date: Various Deliveries
    - Expected Promotion: November 17, 2007
- 08-CCR1: CCR Service Pack 34 (Version TBD)
    - Delivery Date: September 5, 2007
    - Expected Promotion: December 15, 2007
- 08-MISC2: Miscellaneous CFS and DW Code
    - Delivery Date: TBD
    - Expected Promotion: TBD
- 08-XXX:
    - Delivery Date: TBD
    - Expected Promotion: TBD

FY 2008 DOC-CSC CFS Software Delivery Planned Promotions:

(These promotions are Department-Wide promotion and are set by DOC-CSC.)

- 08-CSTARS1: C. Request V8.3 & V8.4; SP 1 & SP 2; TIBCO Business Works; Four digit Fund Code
    - Delivery Date: TBD
    - Expected Promotion: January 19, 2008 (Tentative)
    - This delivery will affect C.Request and C.Buy only. CFS and CFSDW are not affected and will remain available.

FY 2009 & Future CFS Software Delivery Planned Promotions:

- XX-X: Financial Statement On-Top Adjustments (Version TBD)
    - Delivery Date: TBD
    - Expected Promotion: TBD
- XX-X: Trial Phase II (Centralized Posting Only) (Version TBD)

  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Funds Control on Batch (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Mass Reclassification Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Cost Allocation (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Budget Enhancement Phase II (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
  - Delivery Date: TBD
  - Expected Promotion: TBD

****

NOTES:

- "**SW-Prod**" = Software Promotions & Software Upgrades for Production
  - Production **unavailable** to users

- "**SW-DW**" = Software Promotions & Software Upgrades for Production Data Warehouse
  - Production Data Warehouse **unavailable** to users

- "**HW Upgrades**" = Hardware Upgrades
  - Production **and** Production Data Warehouse **unavailable** to users

Dates subject to change due to vendor software deliveries

- **"DOC/SW-Prod"** = Software Promotions & Software Upgrades for Production that are handled by the DOC-CSC and require coordination between bureaus
    - Unless otherwise noted, only the CSTARS, C.Request, C.Buy, and ORSI systems will be **unavailable** to users

- **"SW-Process" =** System processes that are run in Production and/or Production Data Warehouse
    - Production **and/or** Production Data Warehouse **unavailable** to users. Users will be notified as to which system will be affected

1/14/2008
Dates subject to change due to vendor software deliveries

October 2007 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
	1	2	3	4	5 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	6
7	HDAY-8	9	10	11	12	13
14	15	16	17	18	19 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	20 **SW-Prod & SW-DW** Code 08-SPEC
21 **SW-Prod & SW-DW** Code 08-SPEC	22	23	24	25	26	27 **SW-Prod & SW-DW unavailable – copy of production; Time TBD**
28	29	30	31			

1/14/2008
Dates subject to change due to vendor software deliveries

November 2007 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
				1	2 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	3
4	5	6	7	8	9	10
11	HDAY-12	13	14	15	16 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	17 **SW-Prod & SW-DW** Code 08-MISC1
18 **SW-Prod & SW-DW** Code 08-MISC1	19 **System made available @ 6:00 AM EST**	20	21	HDAY-22	23	24
25	26	27	28	29	30 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	

1/14/2008
Dates subject to change due to vendor software deliveries

December 2007 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
						1
2	3	4	5	6	7	8
9	10	11	12	13	14 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	15 **SW-Prod & SW-DW** Code 08-MISC2
16 **SW-Prod & SW-DW** Code 08-MISC2	17	18	19	20	21	22
23	24	HDAY-25	26	27	28 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	29
30	31					

December NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

1/14/2008
Dates subject to change due to vendor software deliveries

January 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
		HDAY-1	2	3	4 **At 5:00 PM SW-Prod & SW-DW unavailable – copy of Production**	5 **At 6:00 PM SW-DW unavailable – copy of Data Warehouse**
6	7	8	9	10	11 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	12
13	14	15	16	17	18	19
20	HDAY-21	22	23	24	25 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	26 **DOC-ORSI/C.BUY/C.REQUEST** Code 08-CSTARS1 (Department-wide Promotion)
27 **DOC-ORSI/C.BUY/C.REQUEST** Code 08-CSTARS1 (Department-wide Promotion)	28	29	30	31		

1/14/2008
Dates subject to change due to vendor software deliveries

February 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
					1	2
3	4	5	6	7	8 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	9 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
10 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	11 **System made available @ 6:00 AM EST**	12	13	14	15	16 *Tentative* **Server Con Activity**
17 *Tentative* **Server Con Activity**	HDAY-18 *Tentative* **Server Con Activity**	19	20	21	22 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	23
24	25	26	27	28	29	

1/14/2008
Dates subject to change due to vendor software deliveries

March 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
						1 *Tentative* **Server Con Activity**
2 *Tentative* **Server Con Activity**	3 **System made available @ 6:00 AM EST**	4	5	6	7	8 *Tentative* **Server Con Activity**
9 *Tentative* **Server Con Activity**	10 **System made available @ 6:00 AM EST**	11	12	13	14	15 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
16 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	17 **System made available @ 6:00 AM EST**	18	19	20	21 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	22
23	24	25	26	27	28	29
30	31					

1/14/2008
Dates subject to change due to vendor software deliveries

April 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
		1	2	3	4 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	5
6	7	8	9	10	11	12
13	14	15	16	17	18 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	19 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
20 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	21 **System made available @ 6:00 AM EST**	22	23	24	25	26 **SW-Prod & SW-DW unavailable – copy of production; Time TBD**
27	28	29	30			

1/14/2008
Dates subject to change due to vendor software deliveries

May 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
				1	2 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	3
4	5 **System made available @ 6:00 AM EST**	6	7	8	9	10
MOTHER'S DAY 11	12	13	14	15	16 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	17 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
18 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	19 **System made available @ 6:00 AM EST**	20	21	22	23	24
25	HDAY-26	27	28	29	30 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	31

May NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

1/14/2008
Dates subject to change due to vendor software deliveries

June 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
1	2	3	4	5	6	7 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
8 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	9 **System made available @ 6:00 AM EST**	10	11	12	13 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	14
FATHER'S DAY 15	16	17	18	19	20	21
22	23	24	25	26	27 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	28
29	30					

1/14/2008
Dates subject to change due to vendor software deliveries

July 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
		1	2	3	HDAY-4	5
6	7	8	9	10	11 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	12
13	14	15	16	17	18	19 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
20 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	21 **System made available @ 6:00 AM EST**	22	23	24	25 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	26
27	28	29	30	31		

1/14/2008
Dates subject to change due to vendor software deliveries

August 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
					1	2
3	4 **System made available @ 6:00 AM EST**	5	6	7	8 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	9 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
10 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	11	12	13	14	15	16 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
17 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	18 **System made available @ 6:00 AM EST**	19	20	21	22 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	23
24	25	26	27	28	29	30
31						

August NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.

1/14/2008
Dates subject to change due to vendor software deliveries

September 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
	HDAY-1	2	3	4	5 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	6
7	8	9	10	11	12	13
14	15	16	17	18	19 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	20
21	22	23	24	25	26	27
28	29	30				

1/14/2008
Dates subject to change due to vendor software deliveries

October 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
			1	2	3 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	4
5	6	7	8	9	10	11
12	HDAY-13	14	15	16	17 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	18
19	20	21	22	23	24	25
26	27	28	29	30	31 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	

1/14/2008
Dates subject to change due to vendor software deliveries

November 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
						1
2	3	4	5	6	7	8
9	10	HDAY-11	12	13	14 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	15 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
16 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	17 **System made available @ 6:00 AM EST**	18	19	20	21	22
23	24	25	26	HDAY-27	28 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	29
30						

1/14/2008
Dates subject to change due to vendor software deliveries

December 2008 Schedule						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
	1	2	3	4	5	6 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
7 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	8 **System made available @ 6:00 AM EST**	9	10	11	12 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	13 *Tentative* **SW-Prod & SW-DW** Code 08-TBD
14 *Tentative* **SW-Prod & SW-DW** Code 08-TBD	15 **System made available @ 6:00 AM EST**	16	17	18	19	20
21	22	23	24	HDAY-25	26 **System Maint – unavailable @ 8:00 PM – 12:00 AM**	27
28	29	30	31	HDAY-JAN 1, 2009		

December NOTE:
It has not yet been determined if both weekends will be required for software promotions – more information to come.