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2/13/2006 
Dates subject to change due to vendor software deliveries 

FY 2005 CFS Software Delivery Planned Promotions: 
• 05-A:  August Standard Maintenance Delivery (V2.20) 

o Delivery Date:  8/15/2005 

o Expected Promotion:  December 10 2005 

 

FY 2006 CFS Software Delivery Planned Promotions: 
• 06-A:  October Standard Maintenance Delivery (V2.21) 

o Delivery Date:  10/18/2005 

o Expected Promotion:  December 10 2005 

• 06-B:  EDA Business Area 

o Delivery Date:  October 2005 

o Expected Promotion:  November 19 2005 

• 06-C:  INTERNAL NOAA “Funds Reservation Accounting” 

o Delivery Date:  November 23 2005 

o Expected Promotion:  December 10 2005 

• 06-D:  Mass Reclassification Phase I (V2.22) 

o Delivery Date:  December 1 2005 

o Expected Promotion:  December 10 2005 

• 06-E:  NDW-AP-Trans Oracle Chaining Fix 

o Expected Processing:  January 21 2006 

• 06-F:  December Standard Maintenance Delivery (V2.23) 

o Delivery Date:  12/15/2005 

o Expected Promotion:  February 25 2006 

• 06-G:  CCR Enhancements for Phase III (Version TBD) 

o Delivery Date:  TBD (Expected January 2006) 

o Expected Promotion:  TBD 

• 06-H:  February Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  2/15/2006 

o Expected Promotion:  March 18 2006 

• 06-J:  April Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  4/17/2006 

o Expected Promotion:  May 20 2006 

• 06-K:  June Standard Maintenance Delivery (Version TBD) 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

o Delivery Date:  6/15/2006 

o Expected Promotion:  July 15 2006 

• 06-L:  August Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  8/15/2006 

o Expected Promotion:  October 21 2006 or November 4 2006 

 

FY 2006 CFS Software Implementations: 
• 06-CCR:  CCR Implementation (Version TBD) 

o Expected Implementation / Promotion:  TBD 

• 06-CSTARS:  CSTARS Implementation (Version TBD) 

o Expected Implementation / Promotion:  TBD 

 

FY 2007 & Future CFS Software Delivery Planned Promotions: 
• XX-X:  CRS Performance Metrics (Version TBD) 

o Delivery Date:  March 2006 

o Expected Promotion:  TBD 

• XX-X:  Web Migration Implementation (Includes Fund Code) (Version TBD) 

o Delivery Date:  March 2007 

o Expected Promotion:  TBD 

• XX-X:  Financial Statement On-Top Adjustments (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Trial Phase II (Centralized Posting Only) (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Funds Control on Batch (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Mass Reclassification Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Cost Allocation (Version TBD) 

o Delivery Date:  TBD 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

o Expected Promotion:  TBD 

• XX-X:  Budget Enhancement Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  CRS Priorities (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

 
************************************************************** 
 
NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 
October 2005 Schedule 

 
    Sunday                      Monday           Tuesday         Wednesday        Thursday            Friday            Saturday 

      1 
 

2 3 4 5 6 7 8 
 

9 HDAY-10 11 12 13 14 15 
 

16 17 18 19 20 21 22 
 

23 24 25 26 27 28 29 
 

30 31      
 

 
 

November 2005 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 
HW 

Upgrades 
@ 9:00 PM 

EST 
(Includes 

full copy of 
production 

for CBS 
PD testing 

use) 

4 
HW 

Upgrades 

5 
HW Upgrades 

6 
HW Upgrades 

7 
System made 

available @ 
6:00 AM EST 

8 9 10 HDAY-11 
 

12 
 

13 
 

14 15 16 17 18 19 
SW-Prod & 

SW-DW 
Code 06-B 

20 
SW-Prod & 

SW-DW 
Code 06-B 

21 
System made 

available @ 
6:00 AM EST 

22 23 HDAY-24 25 26 
 

27 28 29 30    
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2/13/2006 
Dates subject to change due to vendor software deliveries 

December 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday       Thursday            Friday            Saturday 
    1 2 3 

4 5 6 7 8 9 10 
SW-Prod & 

SW-DW (Mass 
Reclass) 

Code 05-A; 06-A/C/D 

11 
SW-Prod & 

SW-DW (Mass 
Reclass) 

 
Code 05-A; 06-

A/C/D 

12 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

13 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

14 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

15 16 17 

18 
SW-Prod & SW 
DW (Run Mass 

Reclass) 

19 
SW-Prod 

& SW DW 
(Run Mass 

Reclass) 

20 
SW-Prod 

& SW DW 
(Run Mass 

Reclass) 

21 22 23 24 
 

25 HDAY-26 27 28 29 30 31 
 

 
DECEMBER NOTE: 
Mass Reclassification testing has progressed as scheduled, and we will place the production 
environment in restricted access to promote Mass Reclassification code from December 10 thru 
December 14 2005.  Mass Reclassification project was prioritized as one of NOAA’s Top FY 2006 
Priorities. 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

January 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
1 HDAY-2 3 4 5 6 7 

 

8 9 10 11 12 13 14 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production THRU 
8:00 AM 

15 HDAY-16 17 18 19 20 21 
SW-DW 

Code 06-E 

22 
SW-DW 

Code 06-E 

23 
System made 

available @ 
6:00 AM EST 

24 25 26 27 28 
 

29 30 31 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

February 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
   1 2 3 4 

 
5 6 7 8 9 10 11 

 
12 13 14 15 16 17 18 

 

19 HDAY-20 21 22 23 24 25 
SW-Prod & 

SW-DW 
Code 06-F 

26 
SW-Prod & 

SW-DW 
Code 06-F 

27 
System made 

available @ 
6:00 AM EST 

28     
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

March 2006 Schedule 
 

        Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

   1 2 3 4 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

5 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

6 
System made 

available @ 
6:00 AM EST 

7 8 9 10 11 
 

12 13 14 15 16 17 18 
Tentative 

SW-Prod & 
SW-DW 

Code 06-H 

19 
Tentative 

SW-Prod & 
SW-DW 

Code 06-H 

20 
System made 

available @ 
6:00 AM EST 

21 22 23 24 25 
 

26 27 28 29 30 31  
 

 
March NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

April 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
       1 

 
2 3 4 5 6 7 8 

 

9 
 

10 11 12 13 14 15 
SW-Prod & 

SW-DW 
Code 06-TBD 

16 
SW-Prod & 

SW-DW 
Code 06-TBD 

17 
System made 

available @ 
6:00 AM EST 

18 19 20 21 22 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; Time 
TBD 

23 24 25 26 27 28 29 
 

30 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

May 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 4 5 6 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

7 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

8 
System made 

available @ 
6:00 AM EST 

9 10 11 12 13 
 

MOTHER’S DAY 
14 

 

15 16 17 18 19 20 
SW-Prod & 

SW-DW 
Code 06-J 

21 
SW-Prod & 

SW-DW 
Code 06-J 

22 
System made 

available @ 
6:00 AM EST 

23 24 25 26 27 
 

28 HDAY-29 30 31    
 

 
May NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

June 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
    1 2 3 

 

4 5 6 7 8 9 10 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

11 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

12 
System made 

available @ 
6:00 AM EST 

13 14 15 16 17 
 

FATHER’S DAY 
18 

 

19 20 21 22 23 24 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

25 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

26 
System made 

available @ 
6:00 AM EST 

27 28 29 30  
 

 
June NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

July 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
       1 

 
2 3 HDAY-4 5 6 7 8 

 

9 10 11 12 13 14 15 
SW-Prod & 

SW-DW 
Code 06-K 

16 
SW-Prod & 

SW-DW 
Code 06-K 

17 
System made 

available @ 
6:00 AM EST 

18 19 20 21 22 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

23 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

24 
System made 

available @ 
6:00 AM EST 

25 26 27 28 29 
 

30 31      
 

 
July NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

August 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 4 5 
SW-Prod & 

SW-DW 
Code 06-TBD 

6 
SW-Prod & 

SW-DW 
Code 06-TBD 

7 
System made 

available @ 
6:00 AM EST 

8 9 10 11 12 
 

13 14 15 16 17 18 19 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

20 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

21 
System made 

available @ 
6:00 AM EST 

22 23 24 25 26 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; Time 
TBD 

27 28 29 30 31   
 

 
August NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
 

September 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 2 

 
3 HDAY-4 5 6 7 8 9 

 
10 11 12 13 14 15 16 

 
17 18 19 20 21 22 23 

 
24 25 26 27 28 29 30 
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

October 2006 Schedule 
 

        Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
1 2 3 4 5 6 7 

 
8 HDAY-9 10 11 12 13 14 

 

15 16 17 18 19 20 21 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD (L?) 

22 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD (L?) 

23 24 25 26 27 28 
 

29 30 31     
 

       
 

 
 

November 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

   1 2 3 4 
SW-Prod & 

SW-DW 
Code 06-L 

5 
SW-Prod & 

SW-DW 
Code 06-L 

6 
System made 

available @ 
6:00 AM EST 

7 8 9 HDAY-10 11 
 

12 13 14 15 16 17 18 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; Time 
TBD 

19 20 21 22 HDAY-23 24 25 
 

26 27 28 29 30   
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2/13/2006 
Dates subject to change due to vendor software deliveries 

 

December 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 2 

 

3 4 5 6 7 8 9 
SW-Prod & 

SW-DW 
Code 06-TBD 

10 
SW-Prod & 

SW-DW 
Code 06-TBD 

11 
System made 

available @ 
6:00 AM EST 

12 13 14 15 16 
 

17 18 19 20 21 22 23 
 

24 HDAY-25 26 27 28 29 30 
 

31 HDAY-1 2 3 4 5 6 
 

 

FY 2006 Schedule for SW Promotions_HW Upgrades_REVISED V4.doc 16


