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1/17/2007 
Dates subject to change due to vendor software deliveries 

FY 2007 CFS Software Implementations: 
• 06-CSTARS:  CSTARS Implementation 

o Promotion & Setup Required:  October 14/15 2006 

o Implementation:  October 16 2006 

 

FY 2007 CFS Software Delivery Planned Promotions: 
• 07-A:  Web Migration Implementation (Includes Fund Code) (Version TBD) 

o Delivery Date:  June 2007 

o Expected Promotion:  TBD 

• 07-X:  FTE Calculation to Over/Under Process (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• 07-X:  Mass Reclassification Adjustment (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

 

FY 2008 & Future CFS Software Delivery Planned Promotions: 
• XX-X:  Financial Statement On-Top Adjustments (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Trial Phase II (Centralized Posting Only) (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Funds Control on Batch (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Mass Reclassification Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Cost Allocation (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Budget Enhancement Phase II (Version TBD) 

o Delivery Date:  TBD 
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o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

 
************************************************************** 
 
NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
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October 2006 Schedule 
 

        Sunday             Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
1 2 3 4 5 6 7 

 

8 HDAY-9 10 11 12 13 
 SW-Prod 

& 
SW-DW 

Code 06-K; 
Code 06-
CSTARS 

14 
SW-Prod & 

SW-DW 
Code 06-CSTARS 

15 
SW-Prod & 

SW-DW 
Code 06-CSTARS 

16 
System made 

available @ 
6:00 AM EST 

17 18 19 20 21 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

22 23 24 25 26 27  
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

28 
 

29 30 31     
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY 2007 Schedule for SW Promotions_HW Upgrades_V3.doc Page 4 of 18  
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November 2006 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

   1 2 3 4 
 

5 6 7 8 9 HDAY-10 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

11 
 

12 
 

13 14 15 16 17 18 
SW-Prod & 

SW-DW 
Code 07-MISC1 

19 
SW-Prod & 

SW-DW 
Code 07-MISC1 

20  
System made 

available @ 
6:00 AM EST 

21 22 HDAY-23 24  
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

25 
 

26 27 28 29 30   
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Dates subject to change due to vendor software deliveries 

 

December 2006 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

     1 2 
 

3 4 5 6 7 8 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

9 

10 
 

11 12 13 14 15 16 

17 18 19 20 21 22 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

23 
 

24 HDAY-25 26 27 28 29 30 
 

31 
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January 2007 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 HDAY-1 2 3 4 5 
 

6 
 

7 
 

8 
 

9 10 11 12 13 
 

14 HDAY-15 16 17 18 19 
 

20 
SW-Prod & 

SW-DW 
Code 07-MISC2 

21  
SW-Prod & 

SW-DW 
Code 07-MISC2 

22 
System made 

available @ 
6:00 AM EST 

23 24 25 26 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

27 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

28 
 

29 30 31    
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February 2007 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

    1 2 
 

3 
 

4 5 6 7 8 9 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

10 
Tentative 

SW-Prod &  
SW-DW 

Code 07-TBD 

11 
Tentative 

SW-Prod &  
SW-DW 

Code 07-TBD 

12 
System made 

available @ 
6:00 AM EST 

13 14 15 16  
 

17 
 

18 HDAY-19 20 21 22 23 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

24 
 

25 26 27 28    
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March 2007 Schedule 
 

 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
    1 2 

 
3 

 

4 5 6 7 8 9 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

10 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

11 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

12  
System made 

available @ 
6:00 AM EST 

13 14 15 16 
 

17 
Tentative 

 SW-Prod &  
SW-DW 

Code 07-TBD 

18  
Tentative 

 SW-Prod &  
SW-DW 

Code 07-TBD 

19 
System made 

available @ 
6:00 AM EST 

20 21 22 23 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

24 
 

25 26 27 28 29 30 
 

31 
 

 
March NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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April 2007 Schedule 
 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
1 2 3 4 5 6 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

7 
 

8 9 10 11 12 13 
 

14 
 

15 16 
 

17 18 19 20 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

21 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

22  
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

23 
System made 

available @ 
6:00 AM EST 

24 25 26 27 
 

28 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

29 30 
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May 2007 Schedule 
 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 

   1 2 3 4 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

5 
 Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

6 
 Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

7 
System made 

available @ 
6:00 AM EST 

8 9 10 11 12 
 

MOTHER’S DAY 
13 

 

14 15 16 17 18 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

19 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

20 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

21 
System made 

available @ 
6:00 AM EST 

22 23 24 25 26 
 

27 HDAY-28 29 30 31   
 

 
May NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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1/17/2007 
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June 2007 Schedule 
 

   Sunday              Monday           Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

2 
 

3 4 5 6 7 8 9 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD  

10 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

11 
System made 

available @ 
6:00 AM EST 

12 13 14 15 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

16 
 

FATHER’S DAY 
17 

18 19 20 21 22 23 
 

24 25 26 27 28 29 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

30 
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July 2007 Schedule 
 

    Sunday               Monday          Tuesday      Wednesday         Thursday            Friday            Saturday 
1 2 3 HDAY-4 5 6 7 

 
8 9 10 11 12 13 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

14 
 

15 16  17 18 19 20 21 
Tentative 

SW-Prod &  
SW-DW  

Code 07-TBD 

22 
Tentative 

SW-Prod &  
SW-DW  

Code 07-TBD 

23 
System made 

available @ 
6:00 AM EST 

24 25 26 27 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

28 

29 30 31 
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August 2007 Schedule 
 

    Sunday             Monday          Tuesday          Wednesday         Thursday           Friday           Saturday 

   1 2 3 4 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

5 
 Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

6 
System made 

available @ 
6:00 AM EST 

7 8 9 10 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

11 
 

12 13 14 15 16 17 18 
Tentative 

SW-Prod &  
SW-DW  

Code 07-TBD 

19 
Tentative 

SW-Prod &  
SW-DW  

Code 07-TBD 

20 
System made 

available @ 
6:00 AM EST 

21 22 23 24 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

25 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

26 27 
 

28 29 30 31  

 
August NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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September 2007 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday        Thursday            Friday            Saturday 
      1 

 
2 HDAY-3 4 5 6 7 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

8 
 

9 10 11 12 13 14 15 
 

16 17 18 19 20 21 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

22 
 

23 24 25 26 27 28 29 
 

30 
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1/17/2007 
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October 2007 Schedule 
 

    Sunday               Monday            Tuesday     Wednesday         Thursday            Friday            Saturday 
 1 2 3 4 5 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

6 
 

7 HDAY-8 9 10 11 12 13 
 

14 15 16 17 18 19 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

20 
 

21 22 23 24 25 26 27 
 

28 29 30 31    
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November 2007 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday         Thursday            Friday            Saturday 
    1 2 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

3 
 

4 5 6 7 8 9 10 
 

11 HDAY-12 13 14 15 16 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

17 
Tentative 

SW-PROD &  
SW-DW 

Code 07-TBD 

18 
Tentative 

SW-PROD &  
SW-DW 

Code 07-TBD 

19 
System made 

available @ 
6:00 AM EST 

20 21 HDAY-22 23 24 
 

25 26 27 28 29 30 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
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1/17/2007 
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December 2007 Schedule 
 

    Sunday              Monday           Tuesday       Wednesday        Thursday            Friday            Saturday 
      1 

 

2 3 4 5 6 7 8 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

9 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

10 
System made 

available @ 
6:00 AM EST 

11 12 13 14 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

16 
Tentative 

SW-Prod & 
SW-DW 

Code 07-TBD 

17 
 System made 

available @ 
6:00 AM EST 

18 19 20 21 22 
 

23 24 HDAY-25 26 27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
 

30 31 HDAY-JAN 
1, 2008 

    
 

 
 
December NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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