2/12/2007
Dates subject to change due to vendor software deliveries

NOAA’s FY 2007 (15 month)
Scheduled CBS Production

System Downtime/Outages
(Production & Production DW)

Planned downtime & outages due to
CBS Software Promotions, Hardware
Upgrades & Regular System
Maintenance

(Does not include unscheduled/unplanned system downtimes)

Version 5
Revised February 9, 2007 — kdc
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2/12/2007
Dates subject to change due to vendor software deliveries

FY 2007 CFS Software Implementations:

e (06-CSTARS: CSTARS Implementation
0 Promotion & Setup Required: October 14/15 2006
0 Implementation: October 16 2006

FY 2007 CFS Software Delivery Planned Promotions:

e 07-A: Web Migration Implementation (Includes Fund Code) (Version TBD)
0 Delivery Date: June 2007
0 Expected Promotion: TBD
e (07-X: FTE Calculation to Over/Under Process (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e 07-X: Mass Reclassification Adjustment (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD

FY 2008 & Future CFS Software Delivery Planned Promotions:

o XX-X: Financial Statement On-Top Adjustments (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Trial Phase Il (Centralized Posting Only) (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Funds Control on Batch (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
o XX-X: Mass Reclassification Phase 11 (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Cost Allocation (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Budget Enhancement Phase Il (Version TBD)
0 Delivery Date: TBD
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2/12/2007
Dates subject to change due to vendor software deliveries

0 Expected Promotion: TBD
o XX-X: E-Travel (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Reimbursable Module Enhancements Phase 111 (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD

FTEIIIAIAIAAAIAIAIAIAAIAIAIAAAIAAAIAIAAAAAAIAIAIAAAAAAIAAAAIAAAAAAAAAAAAAhhhhhiik

NOTES:

e “SW-Prod” = Software Promotions & Software Upgrades for Production
0 Production unavailable to users

e “SW-DW?” = Software Promotions & Software Upgrades for Production Data Warehouse
o Production Data Warehouse unavailable to users

e “HW Upgrades” = Hardware Upgrades
o0 Production and Production Data Warehouse unavailable to users
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2/12/2007
Dates subject to change due to vendor software deliveries

October 2006 Schedule

Sunday Monday Tuesday  Wednesday Thursday Friday Saturday
1 2 3 4 5 6 7
8 HDAY-9 10 11 12 13 14
SW-Prod SW-Prod &
& SW-DW
SW-DW Code 06-CSTARS
Code 06-K;
Code 06-
CSTARS
15 16 17 18 19 21
SW-Prod & System made SW-Prod &
SW-DW available @ SW-DW
Code 06-CSTARS 6:00 AM EST unavailable — copy
of production; 11:59
PM Fri - 8:00 AM
Sat
23 24 25 26 27 28
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
29 30 31
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2/12/2007
Dates subject to change due to vendor software deliveries

November 2006 Schedule

Sunday Monday Tuesday Wednesday  Thursday Friday Saturday
1 2 3 4
5 6 7 8 9 HDAY-10 11
System Maint
— unavailable
@ 8:00 PM -
12:00 AM

12 13 14 15 16 17 18
SW-Prod &

SW-DW
Code 07-MISC1

19 20 21 22 HDAY-23 24 25
SW-Prod & System made System Maint
SW-DW available @ — unavailable
Code 07-MISC1 6:00 AM EST @ 8:00 PM -
12:00 AM

27 28 29 30
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2/12/2007
Dates subject to change due to vendor software deliveries

December 2006 Schedule

Sunday Monday Tuesday Wednesday  Thursday Friday Saturday
1 2
3 4 5 6 7 8 9
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
10 11 12 13 14 15 16
17 18 19 20 21 22 23
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
24 HDAY-25 26 27 28 29 30
31
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2/12/2007
Dates subject to change due to vendor software deliveries

January 2007 Schedule

Sunday Monday Tuesday Wednesday  Thursday Friday Saturday
HDAY-1 2 3 4 5 6
7 8 9 10 11 12 13

14 HDAY-15 16 17 18 19 20
SW-Prod &

SW-DW
Code 07-MISC2

21 22 23 24 25 26 27
SW-Prod & System made System Maint
SW-DW available @ — unavailable
Code 07-MISC2 6:00 AM EST @ 8:00 PM -
12:00 AM

29 30 31
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2/12/2007
Dates subject to change due to vendor software deliveries

February 2007 Schedule

Sunday Monday Tuesday Wednesday  Thursday Friday Saturday

1 2 3
SW-Prod &
SW-DW

unavailable

beginning 4pm ET —
copy of production

4 5 6 7 8 9 10
SW-Prod & System Maint
SW-DW — unavailable
unavailable until @ 8:00 PM —
6pm ET - copy of 12:00 AM
production
12 13 14 15 16 17
18 HDAY-19 20 21 22 23 24
System Maint Tentative
— unavailable SW-Prod &
@ 8:00 PM - SW-DW
12:00 AM Code 07-TBD

25 26 27 28
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST
Code 07-TBD
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2/12/2007

Dates subject to change due to vendor software deliveries

Sunday

11

Tentative
SW-Prod &
SW-DW
Code 07-TBD

18

Tentative
SW-Prod &
SW-DW
Code 07-TBD

March NOTE:

Monday

12

System made
available @
6:00 AM EST

19

System made
available @
6:00 AM EST

26

Tuesday

March 2007 Schedule

13

20

27

Wednesday

14

21

28

Thursday
1

15

22

29

System Maint
— unavailable
@ 8:00 PM -

12:00 AM

16

23

System Maint
— unavailable
@ 8:00 PM —
12:00 AM

30

Saturday

10
Tentative
SW-Prod &

SW-DW
Code 07-TBD

17
Tentative
SW-Prod &

SW-DW
Code 07-TBD

24

31

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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2/12/2007
Dates subject to change due to vendor software deliveries

April 2007 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6 7
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
8 9 10 11 12 13 14
15 16 17 18 19 20 21
System Maint Tentative
— unavailable SW-Prod &
@ 8:00 PM - SW-DW
12:00 AM Code 07-TBD

22 23 24 25 26 27 28
Tentative System made SW-Prod &
SW-Prod & available @ SW-DW
SW-DW 6:00 AM EST unavailable
beginning 4pm ET -
copy of production —
copy of production

Code 07-TBD

29 30
SW-Prod &
SW-DW
unavailable until

6pm ET - copy of
production
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2/12/2007
Dates subject to change due to vendor software deliveries

May 2007 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
System Maint Tentative
— unavailable SW-Prod &
@ 8:00 PM — SW-DW
12:00 AM Code 07-TBD
6 7 8 9 10 11
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST
Code 07-TBD
MOTHER’S DAY 14 15 16 17 18 19
13 System Maint Tentative
— unavailable SW-Prod &
@ 8:00 PM — SW-DW
12:00 AM Code 07-TBD
20 21 22 23 24 25 26
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST
Code 07-TBD
27 HDAY-28 29 30 31
May NOTE:

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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2/12/2007
Dates subject to change due to vendor software deliveries

June 2007 Schedule

Sunday Monday Tuesday  Wednesday Thursday Friday Saturday
1 2
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
3 4 5 6 7 8 9
Tentative
SW-Prod &
SW-DW
Code 07-TBD
10 11 12 13 14 15 16
Tentative System made System Maint
SW-Prod & available @ —unavailable
SW-DW 6:00 AM EST @ 8:00 PM —
Code 07-TBD 12:00 AM
FATHER'S DAY 18 19 20 21 22 23
17
24 25 26 27 28 29 30
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
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2/12/2007
Dates subject to change due to vendor software deliveries

July 2007 Schedule

Sunday Monday Tuesday  Wednesday Thursday Friday Saturday
1 2 3 HDAY-4 5 6 7
9 10 11 12 13 14
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
15 16 17 18 19 20 21
Tentative
SW-Prod &
SW-DW
Code 07-TBD
22 23 24 25 26 27 28
Tentative System made System Maint
SW-Prod & available @ — unavailable
SW-DW 6:00 AM EST @ 8:00 PM -
Code 07-TBD 12:00 AM
30 31

FY 2007 Schedule for SW Promotions_ HW Upgrades_V5.doc5

Page 13 of 18



2/12/2007
Dates subject to change due to vendor software deliveries

August 2007 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
Tentative
SW-Prod &
SW-DW
Code 07-TBD
5 6 7 8 9 10
Tentative System made System Maint
SW-Prod & available @ — unavailable
SW-DW 6:00 AM EST @ 8:00 PM -
Code 07-TBD 12:00 AM
13 14 15 16 17 18
Tentative
SW-Prod &
SW-DW
Code 07-TBD
19 20 21 22 23 24 25
Tentative System made System Maint SW-Prod &
SW-Prod & available @ — unavailable SW-DW
SW-DW 6:00 AM EST @ 8:00 PM - unavailable
Code 07-TBD 12:00 AM beginning 4pm ET -
copy of production
27 28 29 30 31

26
SW-Prod &
SW-DW

unavailable until

6pm ET - copy of
production

August NOTE:
It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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2/12/2007

Dates subject to change due to vendor software deliveries

Sunday

2

16

23

30

Monday

HDAY-3

10

17

24

11

18

25

September 2007 Schedule

Wednesday

12

19

26
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Thursday

13

20

27

Friday

7

System Maint
— unavailable
@ 8:00 PM -

12:00 AM

14

21

System Maint
— unavailable
@ 8:00 PM -

12:00 AM

28
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29



2/12/2007

Dates subject to change due to vendor software deliveries

Sunday

7

14

21

28

Monday

HDAY-8

15

22

29

2

16

23

30

Tuesday Wednesday

3

10

17

24

31
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October 2007 Schedule

Thursday
4

11

18

25

Friday
5

System Maint
— unavailable
@ 8:00 PM -

12:00 AM

12

19

System Maint
— unavailable
@ 8:00 PM -

12:00 AM

26
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27



2/12/2007
Dates subject to change due to vendor software deliveries

November 2007 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
4 5 6 7 8 9 10
11 HDAY-12 13 14 15 16 17
System Maint Tentative
— unavailable SW-PROD &
@ 8:00 PM - SW-DW
12:00 AM Code 07-TBD
18 19 20 21 HDAY-22 23 24
Tentative System made
SW-PROD & available @
SW-DW 6:00 AM EST
Code 07-TBD
26 27 28 29 30
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
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2/12/2007
Dates subject to change due to vendor software deliveries

December 2007 Schedule

Sunday Monday Tuesday  Wednesday Thursday Friday Saturday
1
2 3 4 5 6 7 8
Tentative
SW-Prod &
SW-DW
Code 07-TBD
9 10 11 12 13 14 15
Tentative System made System Maint Tentative
SW-Prod & available @ — unavailable SW-Prod &
SW-DW 6:00 AM EST @ 8:00 PM - SW-DW
Code 07-TBD 12:00 AM Code 07-TBD
16 17 18 19 20 21 22
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST
Code 07-TBD
24 HDAY-25 26 27 28 29
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
30 31 HDAY-JAN
1, 2008

December NOTE:

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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