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12/31/2007 
Dates subject to change due to vendor software deliveries 

FY 2008 CFS Software Implementations: 
• 08-WM:  Web Migration Implementation (Includes Fund Code) (Version TBD) 

o Delivery Date:  June 15 2007 

o Expected Promotion:  March 2008 

FY 2008 CFS Software Delivery Planned Promotions: 
• 08-SPEC1:  Year-End Maintenance 

o Delivery Date:  September 25, 2007 

o Expected Promotion:  October 20, 2007 

• 08-MISC1:  Miscellaneous CFS and DW Code 

o Delivery Date:  Various Deliveries 

o Expected Promotion:  November 17, 2007 

• 08-CCR1:  CCR Service Pack 34 (Version TBD) 

o Delivery Date:  September 5, 2007 

o Expected Promotion:  December 15, 2007 

• 08-MISC2:  Miscellaneous CFS and DW Code 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• 08-XXX:   

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

FY 2008 DOC-CSC CFS Software Delivery Planned Promotions: 

(These promotions are Department-Wide promotion and are set by DOC-CSC.) 
• 08-XXX:   

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

FY 2009 & Future CFS Software Delivery Planned Promotions: 
• XX-X:  Financial Statement On-Top Adjustments (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Trial Phase II (Centralized Posting Only) (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Funds Control on Batch (Version TBD) 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Mass Reclassification Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Cost Allocation (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Budget Enhancement Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

 
************************************************************** 
 
NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
 
• “DOC/SW-Prod” = Software Promotions & Software Upgrades for Production that are 

handled by the DOC-CSC and require coordination between bureaus 
o Unless otherwise noted, only the CSTARS, C.Request, C.Buy, and ORSI systems 

will be unavailable to users 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

• “SW-Process” = System processes that are run in Production and/or Production Data 
Warehouse 

o Production and/or Production Data Warehouse unavailable to users.  Users will be 
notified as to which system will be affected 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

October 2007 Schedule 
 

        Sunday             Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
 1 2 3 4 5  

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

6 
 

7 HDAY-8 9 10 11 12 13 
 

14 15 16 17 18 19 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

20 
SW-Prod & SW-DW 

Code 08-SPEC 

21 
SW-Prod & SW-DW 

Code 08-SPEC 

22 23 24 25 26 27 
SW-Prod & 

SW-DW 
unavailable  – copy of 

production; Time TBD 
28 29 30 31 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

November 2007 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

    1 2 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

3 
 

4 5 6 7 8 9 10 
 

11 HDAY-12 13 14 15 16 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

17 
SW-Prod & SW-DW  

Code 08-MISC1 

18  
SW-Prod & SW-DW  

Code 08-MISC1 

19 
System made 

available @ 
6:00 AM EST 

20 21 HDAY-22 23 24 
 

25 26 27 28 29 30 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

December 2007 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

      1 
 

2 3 4 5 6 7 
 

8 

9 
 

10 11 12 13 14 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
SW-Prod & SW-DW  

Code 08-MISC2 

16 
SW-Prod & SW-DW  

Code 08-MISC2 

17 18 19 20 21 
 

22 
 

23 24 HDAY-25 26 27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
 

30 
 

31      

 
 
December NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

January 2008 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

  HDAY-1 2 3 4 
At 5:00 PM 
SW-Prod & 

SW-DW 
unavailable  – 

copy of 
Production 

 

5  
At 6:00 PM  

SW-DW 
unavailable  – copy of 

Data Warehouse 

6 
 

7 
 

8 9 10 11 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

12 
 

13 
 

14 
 

15 16 17 18 19 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 
20 

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

HDAY-21 
 

22 
System made 

available @ 
6:00 AM EST 

23 24 25 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

26 
Tentative 

Server Con Activity 
 

27 
 

28 29 30 31 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

February 2008 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

     1 2 
 

3 4 5 
 

6 7 8 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

9 
 Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

10 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

11 
System made 

available @ 
6:00 AM EST 

12 
 

13 14 15 16  
Tentative 

Server Con Activity 
 

17 
Tentative 

Server Con Activity 
 

HDAY-18 
Tentative 

Server Con 
Activity 

 

19 20 21 22 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

23 
 

24 25 26 27 
 

28 29 
Tentative 

Server Con 
Activity 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

March 2008 Schedule 
 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
      1 

Tentative 
Server Con Activity 

 
 

2 
Tentative 

Server Con Activity 
 

3 
Tentative 

Server Con 
Activity 

 

4 
Tentative 

Server Con 
Activity 

 

5 
Tentative 

Server Con 
Activity 

 

6 
Tentative 

Server Con 
Activity 

 

7 
Tentative 

Server Con 
Activity 

 

8 
Tentative 

Server Con Activity 
 

9 
Tentative 

Server Con Activity 
 

10 
System made 

available @ 
6:00 AM EST 

11 12 13 14 15 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

16 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

17 
System made 

available @ 
6:00 AM EST 

18 19 20 21 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

22 
 

23 24 25 
 

26 27 28 29 
 

30 
 

31      
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12/31/2007 
Dates subject to change due to vendor software deliveries 

April 2008 Schedule 
 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
  1 2 3 4 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

5 
 

6 7 8 9 10 11 12 
 

13 14 15 16 17 18 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

19 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

20 
 Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

21 
System made 

available @ 
6:00 AM EST 

22 23 24 25 26 
SW-Prod & 

SW-DW 
unavailable  – copy of 

production; Time TBD 
27 28 29 30 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

May 2008 Schedule 
 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
    1 2 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

3 
 

4 
 

5 
System made 

available @ 
6:00 AM EST 

6 7 8 9 10 
 

MOTHER’S DAY 
11 

12 13 14 15 16 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

17 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 
18 

 Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

19 
System made 

available @ 
6:00 AM EST 

20 21 22 23 24 
 

25 HDAY-26 27 28 29 30 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

31 
 

 
 
May NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

June 2008 Schedule 
 

   Sunday              Monday           Tuesday       Wednesday         Thursday            Friday            Saturday 
1 2 3 4 5 6 7 

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 
 

8 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

9 
System made 

available @ 
6:00 AM EST 

10 11 12 13 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

14 
 

FATHER’S DAY 
15 

16 
 

17 18 19 20 21 
 

22 23 24 
 

25 
 

26 27 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

28 
 

29 30 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

July 2008 Schedule 
 

    Sunday               Monday          Tuesday      Wednesday         Thursday            Friday            Saturday 
  1 2 3 HDAY-4 5 

 
6 7 8 9 10 11 

System Maint – 
unavailable @  

8:00 PM – 12:00 
AM 

12 
 

13 14 15 16 17 18 19 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

20 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 

21  
System 

made 
available @ 

6:00 AM 
EST 

22 23 24 25 
System Maint – 

unavailable @  
8:00 PM – 12:00 

AM 

26 

27 28 29 
 

30 
 

31 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

August 2008 Schedule 
 

    Sunday             Monday          Tuesday          Wednesday         Thursday           Friday           Saturday 
     1 2 

 
3 

 
4 

System made 
available @ 

6:00 AM EST 

5 6 7 8 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

9 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

10 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

11 12 13 14 15 16 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

17 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

18 
System made 

available @ 
6:00 AM EST 

19 20 21 22 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

23 
 

24 25 26 27 28 29 
 

30 
 

31 
 

      

 
August NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

September 2008 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday        Thursday            Friday            Saturday 
 HDAY-1 2 3 4 5 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

6 
 

7 8 9 10 11 12 13 
 

14 15 16 17 18 19 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

20 
 

21 22 23 24 25 
 

26 27 
 

28 
 

29 30     
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12/31/2007 
Dates subject to change due to vendor software deliveries 

October 2008 Schedule 
 

    Sunday               Monday            Tuesday     Wednesday         Thursday            Friday            Saturday 
   1 2 3 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

4 
 

5 6 7 8 9 10 11 
 

12 HDAY-13 14 15 16 17 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

18 
 

19 20 21 22 23 24 25 
 

26 27 28 29 30 31  
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

November 2008 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday         Thursday            Friday            Saturday 
      1 

 
2 3 4 5 6 7 8 

 
9 10 HDAY-11 12 13 14 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

16 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

17 
System made 

available @ 
6:00 AM EST 

18 19 20 21 22 
 

23 24 25 26 HDAY-27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
 

30 
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12/31/2007 
Dates subject to change due to vendor software deliveries 

December 2008 Schedule 
 

    Sunday              Monday           Tuesday       Wednesday        Thursday            Friday            Saturday 
 1 2 3 4 5 6 

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 
7 

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

8  
System made 

available @ 
6:00 AM EST 

9 10 11 12 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

13 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

14 
 Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

15 
System made 

available @ 
6:00 AM EST 

16 17 18 19 
 

20 
 

21 22 23 24 HDAY-25 26 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

27 
 

28 29 30 31 HDAY-JAN 
1, 2009 

  

 
 
December NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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