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AOML Miami, FL ‐ Fire Alarm and Sprinkler Renovation Beverly A. Mooneyham Ashok Desai 502,197.00 3/30/2009CAO

Beverly.A.Schuetz@noaa.gov

Real

AOML Miami, FL ‐ Hurricane Hardening Beverly A. Mooneyham Ashok Desai 771,750.00 3/16/2009CAO

Beverly.A.Schuetz@noaa.gov

Real

AOML Miami, FL ‐ Plumbing System/Asbestos 
Abatement

Beverly A. Mooneyham Ashok Desai 819,292.52 12/4/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

CAO Seattle, WA (WRC Water Loop Bldg 32 & 33) Beverly A. Mooneyham Mark Eberling 650,558.00 10/15/2008CAO  

Beverly.A.Schuetz@noaa.gov

Real

Chiller Replacement Linda J. Williams Lawrence James 350,000.00 8/30/2009NESDIS

Linda.J.Williams@noaa.gov

Real

CRITICAL SINGLE POINTS OF FAILURE  (CIP‐CEMSCS) Linda J. Williams Angelo Wade 1,400,920.15 2/28/2008NESDIS

Linda.J.Williams@noaa.gov

Real

Environmental Satellite Processing Center (ESPC) Linda J. Williams Reginald Lawrence 9,713,060.00 7/31/2008NESDIS

Linda.J.Williams@noaa.gov

Real

FCDAS Facilities/Infrastructure Linda J. Williams Lawrence James 2,196,233.00 9/30/2009NESDIS

Linda.J.Williams@noaa.gov

Real

Honolulu Lab Construction Beverly A. Mooneyham Ben Roth 78,028,262.67 1/7/2013CAO

Beverly.A.Schuetz@noaa.gov

Real

Key West Ron Warren Ron Warren 6,000,000.00 9/28/2005NWS

Ronald.Warren@noaa.gov

Real

NMFS Galveston, TX ‐ Boat Barn Beverly A. Mooneyham Ashok Desai 419,579.00 10/3/2008CAO

Beverly.A.Schuetz@noaa.gov

Real
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NMFS Galveston, TX ‐ Phase III Beverly A. Mooneyham Ashok Desai 5,970,848.24 5/16/2007NMFS

Beverly.A.Schuetz@noaa.gov

Real

NMFS Juneau, AK ‐ TSMRI Warehouse Rodney Choy Robb Gries 1,219,824.89 9/30/2009NMFS

rodney.choy@noaa.gov

Real

NMFS Juneau, AK (AFSC Crane for SubPort Pier) Beverly A. Mooneyham Tom Martin 702,496.72 10/27/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

NMFS Juneau, AK (Juneau Research Facility, AK 
Fisheries Center)

Beverly A. Mooneyham Ken Bircher 40,449,087.00 5/1/2007NMFS  

Beverly.A.Schuetz@noaa.gov

Real

NMFS La Jolla, CA ‐ Lab Replacement Beverly Mooneyham Mark Eberling 25,000,000.00 10/15/2014CAO

beverly.a.schuetz@noaa.gov

Real

NMFS La Jolla, CA ‐ Restacking Project Beverly Mooneyham Shawn Sharareh 867,500.00 9/30/2009CAO

beverly.a.schuetz@noaa.gov

Real

NMFS LaJolla, CA (SWFSC Dewatering Well) Beverly A. Mooneyham Mark Eberling 884,652.87 2/7/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

NMFS Montlake, WA (New Building Replacement) Beverly A. Mooneyham Robb Gries 2,723,298.75 5/10/2007NMFS  

Beverly.A.Schuetz@noaa.gov

Real

NMFS Narragansett, RI ‐ New Labatory/Storage Building Beverly Mooneyham Scott Littlefield 450,000.00 9/1/2009CAO

beverly.a.schuetz@noaa.gov

Real

NMFS Newport, OR (RSF Roof Replacement) Beverly A. Mooneyham Rino Balatbat 606,806.72 10/10/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

NMFS Pascagoula, MS ‐ Laboratory Addition Beverly A. Mooneyham Jason Manthey 925,865.33 12/14/2005CAO

Beverly.A.Schuetz@noaa.gov

Real
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NMFS Pascagoula, MS ‐ Laboratory Replacement Beverly A. Mooneyham Rob L. McWilllams 23,637,448.03 8/10/2009NMFS  

Beverly.A.Schuetz@noaa.gov

Real

NMFS Pascagoula, MS ‐ Middle Dock Repairs Beverly A. Mooneyham Jason Manthey 1,520,588.55 1/28/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

NMFS Pascagoula, MS ‐ South Dock Repairs Beverly A. Mooneyham Jason Manthey 1,085,697.83 9/13/2007CAO

Beverly.A.Schuetz@noaa.gov

Real

NMFS Santa Cruz, CA (Lab Seawater System) Beverly A. Mooneyham Mark Eberling 2,704,887.27 10/15/2006NMFS  

Beverly.A.Schuetz@noaa.gov

Real

NMFS St. Paul, AK ‐ Facility Repairs Phase 3 Beverly Mooneyham Robert J. Gries 257,286.00 2/2/2009CAO

beverly.a.schuetz@noaa.gov

Real

NMFS St. Paul, AK (Facility Repairs) Beverly A. Mooneyham Robb Gries 1,263,661.35 10/1/2008CAO

Beverly.A.Schuetz@noaa.gov

Real

NOS Beaufort, NC ‐ Bridge Repair/Shoring/Replacement Beverly A. Mooneyham Michael Randall 3,126,405.02 2/28/2007NOS  

Beverly.A.Schuetz@noaa.gov

Real

NOS Beaufort, NC ‐ New Building Beverly A. Mooneyham John Battle 5,101,154.20 6/1/2007NOS  

Beverly.A.Schuetz@noaa.gov

Real

NOS Beaufort, NC ‐ New Maintenance Building Beverly A. Mooneyham Michael Randall 1,030,425.00 10/16/2008NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Beaufort, NC ‐ New Wet Laboratory Beverly Mooneyham/Michael Ran Michael Randall 0.00 7/1/2012NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Beaufort, NC ‐ Renovation Beverly A. Mooneyham John Battle 985,576.29 8/15/2005NOS

Beverly.A.Schuetz@noaa.gov

Real
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NOS Beaufort, NC ‐ Safety/Security/ADA Beverly A. Mooneyham Michael Randall 2,114,649.79 9/17/2008NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Charleston, SC ‐ HML Expansion Beverly A. Mooneyham Michele Riley 9,882,047.57 5/30/2009NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Charleston, SC ‐ NMR Addition Beverly A. Mooneyham Michele Riley 5,097,022.32 2/21/2006NOS  

Beverly.A.Schuetz@noaa.gov

Real

NOS Charleston, SC (CCEHBR Lab Renovation) Beverly A. Mooneyham Michele Riley 2,518,946.25 4/22/2008NOS  

Beverly.A.Schuetz@noaa.gov

Real

NOS Charleston,SC (Coastal Services Center Expansion) Beverly A. Mooneyham Scott Littlefield 7,986,217.39 2/8/2007NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Galveston, TX ‐ Flower Garden Bank National 
Marine Sanctuary ‐ Bldg. 216

Beverly A. Mooneyham Ashok Desai 692,988.00 2/23/2009NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Kasitsna Bay, AK ‐ Phase II Beverly A. Mooneyham John Battle 7,724,235.37 10/19/2006NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Kasitsna Bay, AK (Bunkhouse, Phase I) Beverly A. Mooneyham John Battle 9,700,000.00 10/1/2003NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Kasitsna, AK ‐ Maintenance/Shop Building Beverly A. Mooneyham John Battle 1,107,071.43 6/7/2007NOS  

Beverly.A.Schuetz@noaa.gov

Real

NOS Key West, FL ‐ Nancy Foster Center Beverly A. Mooneyham Rob L. McWilllams 10,832,212.52 8/18/2006NOS

Beverly.A.Schuetz@noaa.gov

Real

NOS Kihei, HI (HIHWNMS Kihei Facility) (Ph1 & Ph2) Beverly A. Mooneyham Tino Escalona 4,629,839.73 10/8/2008NOS  

Beverly.A.Schuetz@noaa.gov

Real
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NOS Mobile, AL ‐ Gulf of Mexico Disaster Response 
Center

Beverly Mooneyham Scott Littlefield 6,165,000.00 7/1/2010CAO

beverly.a.schuetz@noaa.gov

Real

NOS Oxford, MD ‐ Facilities Improvements Beverly A. Mooneyham Michele Riley 3,344,952.61 6/30/2009NOS   

Beverly.A.Schuetz@noaa.gov

Real

NWS Barrow, AK ‐ WSO & UAIS Beverly A. Mooneyham John Battle 4,222,339.00 9/26/2010NWS  

Beverly.A.Schuetz@noaa.gov

Real

NWS McGrath, AK ‐ New Family Housing Beverly A. Mooneyham John Battle 3,885,080.05 2/4/2009NWS

Beverly.A.Schuetz@noaa.gov

Real

NWS WFO Annette Island, AK Beverly A. Mooneyham John Battle 2,992,377.29 2/20/2008NWS  

Beverly.A.Schuetz@noaa.gov

Real

OAR Barrow, AK ‐ New Laboratory Building Beverly Mooneyham Robert Zinter 3,426,900.00 5/5/2014CAO

beverly.a.schuetz@noaa.gov

Real

OAR/NSSL Norman, OK ‐ PAR/UPS Bldg. Beverly Mooneyham Rob McWilliams 307,500.00 5/15/2010CAO

beverly.a.schuetz@noaa.gov

Real

Palau Contruction Jason Gilbert John Porter 3,500,000.00 12/1/2009NWS

jason.gilbert@noaa.gov

Real

Pohnpei Construction Jason Gilbert John Porter 3,500,000.00 12/1/2010NWS

jason.gilbert@noaa.gov

Real 

SATOPS Building Fire Suppression ‐ Wallops, VA Linda J. Williams Lawrence James 1,650,000.00 4/30/2009NESDIS

Linda.J.Williams@noaa.gov

Real

SEFSC Miami, FL ‐ Hurricane Hardening Beverly A. Mooneyham Ashok Desai 793,683.00 3/16/2009CAO

Beverly.A.Schuetz@noaa.gov

Real
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Septic System Replacement Fairbanks Linda J. Williams Lawrence James 465,000.00 4/1/2009NESDIS

Linda.J.Williams@noaa.gov

Real

Sterling Ron Warren John Porter 1,000,000.00 4/18/2003NWS

Ronald.Warren@noaa.gov

Real

WSO Majuro Construction Jason Gilbert John Porter 3,324,000.00 4/1/2008NWS

jason.gilbert@noaa.gov

Real

58 Number of Open Real Property CWIP Activities
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